

Report Title: Project Details
Run Date and Time: 09-16-2026 07:50:51 PM Eastern Daylight Time
Run by: Zafrulla Khan
Table name: pm_project

Project

Project Name:

WGD MOB Cancer Center

Project Site:

https://ahsonline.sharepoint.com/sites/pdopmosites/WGDMOBCancerCenter

Number:	PRJ0011565	State:	Complete
Percent Milestone Complete:	100	Status:	Green
SIR Report:	false	Phase:	Closing
PMO Managed:	true	Program:	
Project Manager:	Channing Frazier	Reporting Flags:	Growth, Central Florida Division, Imaging and Procedures
Planned start date:	12-04-2024 01:00:00 PM	Planned end date:	08-03-2026 01:00:00 PM
Actual start date:	12-04-2024 01:00:00 PM	Actual end date:	
Primary goal:		Primary target:	
Quarterly Commitment:		QP-Scoping/Planning:	false
Impacted End Users:		QP-Building/Testing:	false
Initiative Source:	Market	QP-Go-Live :	false
Scale:	Division/Region	Knowledge:	false
Division/Region:	Central Florida Division	Service Mapping:	false
Facility:	AH Winter Garden	Observability:	false
Business Unit:	Construction	Downtime Procedures:	false
Submitted By:	Chris Rockwell	Initiative Group:	Growth
Requesting VP:	Barrett Hand	Initiative Category:	Construction
Funding CFO:	Jessica Behmer	Initiative Type:	Construction
AIT Executive Sponsor:	Barrett Hand	Portfolio:	Growth
AIT Product Owner:	Chris Rockwell	Aligned Governance Committee:	
AIT Product Manager:		Core Level:	
Portfolio Manager:	April Poggione	Vision 2030:	
AIT Demand Manager:	Michelle Evans	Priority Alignment:	2 - Growth
		AI Enabled Technologies:	
		Billable:	false
		Demand:	AH Winter Garden MOB Construction

Executive Description:

Description:

Construction of a new 3 story MOB to be located directly behind the existing MOB. 60,000-square-foot medical office focused on cancer care in Winter Garden

Ground Floor: RadOnc and infusion lab

1st floor::Infusion and Infusion pharmacy w/shell space

2nd floor: New AHMG suite (GI and MedOnc) and shell space.

Business case:

Growth of business due to new build

Goals & Benefits:

Initiative Details:

Due Diligence

Vendor Name:		Funding Status:	Funded
Product(s) Name:		Planned capital:	\$0.00
Impacted Business Applications:		Planned operating:	\$0.00
Entity Type:	Cancer Center	Total planned cost:	\$0.00
Net New Provider Count:		Actual cost:	\$0.00
Number of Physicians:		Allocated Cost:	\$329,350.00
Entity Services:	Imaging, Pharmacy, Primary Care, Specialist	Planned Cost:	\$329,350.00
Location Address(s):	2400 Fowler Grove Blvd, Winter Garden, FL 34787-6168	Status - Budget:	
		Funding AIT SVP:	
		Finance ProjectID:	
Acquisition Risk Assessment Status:		Governance Committee Decision:	
Acquisition Risk Assessment URL:		Governance Committee Review Date:	
Product Risk Assessment Status:		Governance Committee Action:	
Product Risk Assessment URL:		Contract Group:	
AI Risk Assessment Status:		Contract Status:	
AI Risk Assessment URL:		Letter of Intent Status:	

Notes

Watch list:

Work notes list:

Work notes:

06-30-2026 04:23:45 PM - Jon Eakins (Work notes)
Story associated with this task - STRY0057846 has been closed.

10-27-2025 10:48:04 AM - Satya Mantena (Work notes)
Forced manual sync

Preferences

Allow time card reporting on:	Project and project tasks	Derive assignee list from resource plan:	false
Update actual effort from time card:	Yes	Recalculate score on project change:	Yes
Calculation:	Automatic	Project schedule date format:	Date
Show on Program Status Report:	true	Derive time component from planned dates:	true
Constraint date:	12-04-2024 01:00:00 PM		
Execution type:	Waterfall		

Schedule: Project Management Schedule

Risk Overview

Inherent risk: Residual risk:

Related List Title: Project Task List
Table name: pm_project_task
Query Condition: Parent = PRJ0011565
Sort Order: Number in ascending order

3 Project Tasks

▲umber	Short Descr iption	Dependenc y	Planned sta rt date	Planned en d date	Planned dur ation	Actual start date	Actual end date	Assignee	State	Percent co mplete
PRJTASK01 52286	Milestones		12-04-2024 01:00:00 PM	08-03-2026 01:00:00 PM	432 Days	12-04-2024 01:00:00 PM			Complete	100
PRJTASK01 52308	Project - Planning		01-21-2026 01:00:00 PM	03-09-2026 01:00:01 PM	33 Days	01-21-2026 01:00:00 PM	03-09-2026 01:00:01 PM		Complete	100
PRJTASK01 52313	Project - Executing		06-18-2026 01:00:00 PM	07-26-2026 01:00:00 PM	26 Days	06-18-2026 01:00:00 PM	07-26-2026 01:00:00 PM		Complete	100

Related List Title: Epic List
Table name: rm_epic

None

Related List Title: Baseline List
Table name: planned_task_baseline
Query Condition: Top task = PRJ0011565
Sort Order: Name in ascending order

11 Baselines

▲ame	Description
baseline on 2025-06-05	Baseline created through scheduled job
baseline on 2025-07-05	Baseline created through scheduled job
baseline on 2025-08-05	Baseline created through scheduled job
baseline on 2025-09-05	Baseline created through scheduled job
baseline on 2025-10-05	Baseline created through scheduled job
baseline on 2025-11-05	Baseline created through scheduled job
baseline on 2025-12-05	Baseline created through scheduled job
baseline on 2026-01-05	Baseline created through scheduled job
baseline on 2026-02-05	Baseline created through scheduled job

▲Name	Description
baseline on 2026-03-05	Baseline created through scheduled job
PRJ0011565 - DMND0003885	Created after conversion from demand

Related List Title: Status Report List
Table name: project_status
Query Condition: Project = PRJ0011565
Sort Order: Number in ascending order

47 Status Reports

▲Number	Project	Status Date	Overall health	Cost	Scope	Schedule	Resources
PRJSTAT0026386	WGD MOB Cancer Center	05-07-2025	Green	Green	Green	Green	Green
PRJSTAT0026395	WGD MOB Cancer Center	05-08-2025	Green	Green	Green	Green	Green
PRJSTAT0026790	WGD MOB Cancer Center	05-16-2025	Green	Green	Green	Green	Green
PRJSTAT0027546	WGD MOB Cancer Center	06-03-2025	Green	Green	Green	Green	Green
PRJSTAT0029662	WGD MOB Cancer Center	07-23-2025	Green	Green	Green	Green	Green
PRJSTAT0030723	WGD MOB Cancer Center	08-15-2025	Green	Green	Green	Green	Green
PRJSTAT0032551	WGD MOB Cancer Center	09-26-2025	Green	Green	Green	Green	Green
PRJSTAT0034135	WGD MOB Cancer Center	10-30-2025	Green	Green	Green	Green	Green
PRJSTAT0034592	WGD MOB Cancer Center	11-07-2025	Green	Green	Green	Green	Green
PRJSTAT0034841	WGD MOB Cancer Center	11-13-2025	Green	Green	Green	Green	Green
PRJSTAT0035346	WGD MOB Cancer Center	11-25-2025	Green	Green	Green	Green	Green
PRJSTAT0035682	WGD MOB Cancer Center	12-05-2025	Green	Green	Green	Green	Green
PRJSTAT0036163	WGD MOB Cancer Center	12-12-2025	Green	Green	Green	Green	Green
PRJSTAT0036405	WGD MOB Cancer Center	12-19-2025	Green	Green	Green	Green	Green
PRJSTAT0037140	WGD MOB Cancer Center	01-09-2026	Green	Green	Green	Green	Green
PRJSTAT0037462	WGD MOB Cancer Center	01-16-2026	Green	Green	Green	Green	Green
PRJSTAT0037926	WGD MOB Cancer Center	01-23-2026	Green	Green	Green	Green	Green

▲umber	Project	Status Date	Overall health	Cost	Scope	Schedule	Resources
PRJSTAT0038175	WGD MOB Cancer Center	01-30-2026	Green	Green	Green	Green	Green
PRJSTAT0038467	WGD MOB Cancer Center	02-06-2026	Green	Green	Green	Green	Green
PRJSTAT0038926	WGD MOB Cancer Center	02-13-2026	Green	Green	Green	Green	Green
PRJSTAT0039330	WGD MOB Cancer Center	02-20-2026	Green	Green	Green	Green	Green
PRJSTAT0039612	WGD MOB Cancer Center	02-27-2026	Green	Green	Green	Green	Green
PRJSTAT0039923	WGD MOB Cancer Center	03-06-2026	Green	Green	Green	Green	Green
PRJSTAT0040231	WGD MOB Cancer Center	03-13-2026	Green	Green	Green	Green	Green
PRJSTAT0040584	WGD MOB Cancer Center	03-20-2026	Green	Green	Green	Green	Green
PRJSTAT0040919	WGD MOB Cancer Center	03-27-2026	Green	Green	Green	Green	Green
PRJSTAT0041231	WGD MOB Cancer Center	04-03-2026	Green	Green	Green	Green	Green
PRJSTAT0041232	WGD MOB Cancer Center	04-03-2026	Green	Green	Green	Green	Green
PRJSTAT0041593	WGD MOB Cancer Center	04-10-2026	Green	Green	Green	Green	Green
PRJSTAT0041883	WGD MOB Cancer Center	04-17-2026	Yellow	Green	Green	Green	Green
PRJSTAT0042254	WGD MOB Cancer Center	04-25-2026	Yellow	Green	Green	Green	Green
PRJSTAT0042508	WGD MOB Cancer Center	05-01-2026	Yellow	Green	Green	Green	Green
PRJSTAT0042552	WGD MOB Cancer Center	05-01-2026	Yellow	Green	Green	Green	Green
PRJSTAT0042979	WGD MOB Cancer Center	05-09-2026	Yellow	Green	Green	Green	Green
PRJSTAT0043280	WGD MOB Cancer Center	05-18-2026	Yellow	Green	Green	Green	Green
PRJSTAT0043720	WGD MOB Cancer Center	05-24-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0043973	WGD MOB Cancer Center	05-29-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0044445	WGD MOB Cancer Center	06-05-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0044786	WGD MOB Cancer Center	06-13-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0045118	WGD MOB Cancer Center	06-19-2026	Yellow	Green	Green	Yellow	Green

▲umber	Project	Status Date	Overall health	Cost	Scope	Schedule	Resources
PRJSTAT0045591	WGD MOB Cancer Center	06-28-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0045814	WGD MOB Cancer Center	07-02-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0046257	WGD MOB Cancer Center	07-12-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0046570	WGD MOB Cancer Center	07-18-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0046908	WGD MOB Cancer Center	07-26-2026	Yellow	Green	Green	Yellow	Green
PRJSTAT0047317	WGD MOB Cancer Center	07-31-2026	Green	Green	Green	Green	Green
PRJSTAT0047609	WGD MOB Cancer Center	08-07-2026	Green	Green	Green	Green	Green

Related List Title: Risk List

Table name: risk

Query Condition: Task = PRJ0011565

Sort Order: Number in ascending order

8 Risks

▲umber	Short description	State	Probability	Risk status	Assignee	Due date	Description	Mitigation plan	Work notes
RSK0001868	WGD MOB Cancer Center - Final Inspection Date	Closed	Medium	Mitigate	Channing Frazier	06-12-2026 05:27:09 PM	The Final Inspection Date of 6/30/26 has been established, but a TCO date has not been shared with AIT G&A. If teams are not permitted to enter the building prior to 6/30 a coordinated plan is needed for teams to deploy devices, perform on site training, TDR and WDR.	Meeting scheduled to discuss with AIT leadership and project team members on 4/20/26.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
RSK0001874	Network Availability	Closed	Medium	Watch	Channing Frazier	05-01-2026 03:50:35 PM	Closet handoff was expected to take place on 4/6— giving the network team the ability to install switches and establish the network prior to when lab installs were scheduled to begin. The unavailability of power hinders the network setup and becomes a risk for Sysmex install planned for 5/6 — providing <6 business days for the closet to be completed. It was shared in the 4/23 WGD OAC that temporary power would not be available until 4/28 and permanent power would not be available until 5/7.	The TSPM has confirmed with the two-person networking team the reduced time to install. No issue was reported by the TSPM, but without temporary power (at a minimum) the lab will be the first service line to be affected as installation of medical equipment begins.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
RSK0001884	Multiple Cancer Center Go- Lives	Active	High	Watch			Both Winter Garden and Rome are going live in the same window of time — multiple analysts are on both projects.	This concern was brought to WGD Operational Readiness on 4/27. It is internally being escalated within AIT leadership for next steps.	
RSK0001895	Network Readiness (IP addresses, Ports, Firewalls)	Active	Medium	Watch	Channing Frazier		Multiple vendors are scheduled to arrive at the WGD MOB Cancer Center if network is not available for medical device connection, IP addresses, ports and support for firewall policies is not completed on schedule there is a risk of not completing installation(s).	A punchlist has been created of known medical devices that require advanced installation, validation and testing in advance of the go-live date. TSPM group has committed to weekly meetings to monitor and escalate as needed.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
RSK0001917	Softbank (SCC) PO & Build	Closed	Medium	Watch	Channing Frazier		SoftBank/SC C Softbank- dependent integrated test scripts may not be completed within the planned June 1–12 testing window because AH must internally complete the PO and process through Accounts Payable. Additionally, SoftBank must complete build, functional testing, and MRT must be completed prior to participating in integrated testing. If dependent applications are promoted from TST to Production before SoftBank is ready, end-to- end SoftBank workflow validation may be delayed.	Mitigation is to proceed with non-SoftBank testing as scheduled, defer and track SoftBank- dependent scripts, confirm SoftBank readiness dates, and validate continued TST availability for dependent applications.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
RSK0001918	Construction Delay - Linac Vault	Active	Absolute				WGD MOB Cancer Center / Varian Linac — The Varian linear accelerator cannot be delivered or installed on the date of 5/23 because the treatment vault is not construction- complete, with no pre-rig checklist items satisfiable including power, chilled water, safety, site cleanliness, ceiling grid, finishes, cabling, vault door, and pre- installation components. The machine has been rerouted to local storage until conditions are met. Construction delays are estimated at several weeks, directly impacting downstream rigging, commissionin g, training, and go-live timelines.	Mitigation is to escalate through ODC and local campus leadership to obtain a confirmed construction completion date and assign accountability within the construction team. Once a delivery window is established, Varian will realign rigging, commissionin g, and training schedules accordingly. Impacted vendors including Vision RT will also need to reschedule deployment of devices to later dates.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
RSK0001919	Construction - CT Sim Room	Active	High	Watch	Channing Frazier		The CT Sim room has outstanding construction work including installation of additional removal of a middle cabinet to accommodate monitors, and conduit between the CT room and control room. Design changes have been communicated to the construction team but have not yet been executed on site. Additionally, physics testing of lead attenuation/integrity cannot be scheduled until construction confirms completion of CT room requirements on checklist. If these modifications and conduit work are not completed in alignment with the broader construction schedule, equipment installation, cabling, and room readiness will	Mitigation is to escalate through ODC and local campus leadership to ensure all CT room changes and conduit requirements are incorporated into the active construction timeline and tracked alongside the Linac vault construction delays.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
									be delayed.

▲umber	Short description	State	Probability	Risk status	Assignee	Due date	Description	Mitigation plan	Work notes
RSK0001967	Provider and Staff Lists	Active	Low		Channing Frazier		The original request for this information was made in April 2026 via WGD Ops meeting; leading to the WGD CEO offering to gather this information via Director of Human Resources. Coordinating with the local campus Director of Human Resources to gain the names of staff and providers has lead to an incremental approach to providing provider names. As time passes the list of staff has been growing, but leaves the possibility of not getting complete or close to complete listing of staff and providers prior to Go-Live. -Impact of Risk- If providers and or staff are not identified by operations	Work with Director of Human Resources and reaching out independently to teams such as Radiation Oncology to provide the identified individuals prior to Target Go-live. This risk was raised in April 2026 WGD Operations meetings leading to the WGD CEO offering to gather this information via Human Resources.	

▲umber	Short descrip tion	State	Probability	Risk status	Assignee	Due date	Description	Mitigation pla n	Work notes
							within two weeks of Go-Live it will lead to an increased number of support tickets as individuals will not have proper Epic and templates access.		

Related List Title: Decision List

Table name: dmn_decision

Query Condition: Parent = PRJ0011565

Sort Order: Number in ascending order

4 Decisions

▲umber	Short Descriptio n	State	Impact	Assignee	Due Date	Description	Work notes
DCSN0001369	Go-Live Date Change I	Closed	3 - Low	Channing Frazier	02-18-2026 09:40:11 AM	Winter Garden CEO and leadership through Bailey Lohse communicated a new target Go-Live Date from 7/8/26 to 7/1/26.	

▲umber	Short Descriptio n	State	Impact	Assignee	Due Date	Description	Work notes
DCSN0001370	Go-Live Date Change II	Active	2 - Medium	Channing Frazier	05-08-2026 09:42:46 AM	Winter Garden CEO and leadership approved a target Go-Live Date from 7/1/26 to 7/20/26. This decision is being reviewed by AIT leadership as it now is taking place the same week as AH Rome Cancer (7/20) and Minneola MOB (7/22). Also, the city will not allow early deployment of devices impacting testing and readiness activities.	

▲umber	Short Descriptio n	State	Impact	Assignee	Due Date	Description	Work notes
DCSN0001407	Go-Live Date Change III 7/27/26	Active	3 - Low	Channing Frazier	07-02-2026 02:11:50 PM	After B&G met with Aimee Keller-Pickford, CEO WGD to review current site conditions, upcoming activities, and remaining challenges. Based on those discussions, the decision was made to extend the schedule by one additional week. This adjustment provides the construction team with additional time to complete critical site preparations and finalize documentation required for jurisdictional review and issuance of the Certificate of Occupancy. As a result, patient go-live date has been moved to July 27, 2026.	
DCSN0001418	PET Injectors	Closed	3 - Low	Channing Frazier		Determined that Bayer Ceiling Injectors (PET) and Bayer Mobile Injectors (CT Sim) will not require network connection (Director of Cardiovascular Imaging at WGD).	

Related List Title: Time Card List
Table name: time_card
Query Condition: Top task = PRJ0011565
Sort Order: User in ascending order

963 Time Cards

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-27-2026	Alex Barron	2	2	1	1	1	7	Processed
06-29-2026	Amanda Dowdy	0	0.4	0.5	0	0	0.9	Processed
07-27-2026	Amanda Dowdy	1	1	0	1	0	3	Processed
07-20-2026	Amanda Dowdy	0.75	0.25	1	0.4	0	2.4	Processed
03-30-2026	Amanda Dowdy	0	0	1	0	0	1	Processed
07-06-2026	Amanda Dowdy	0	0	0	0.25	0	0.25	Processed
05-04-2026	Amanda Dowdy	0	0.75	1	0	0	1.75	Processed
06-15-2026	Amanda Dowdy	0	0	0.7	0	0	0.7	Processed
04-27-2026	Amanda Dowdy	0	0	1	0	0	1	Processed
06-08-2026	Amanda Dowdy	0	0	0.75	0	0	0.75	Processed
05-18-2026	Amanda Dowdy	0	0	0.6	0	0	0.6	Processed
04-20-2026	Amanda Dowdy	0	0	1	0	0	1	Processed
04-13-2026	Amanda Dowdy	0	0.5	1	0	0	1.5	Processed
06-22-2026	Amanda Dowdy	0	0	0.6	0.5	0	1.1	Processed
02-16-2026	Amanda Dowdy	0	0	0.8	0	0	0.8	Processed
04-06-2026	Amanda Dowdy	0	0.4	0	0	0	0.4	Processed
07-13-2026	Amanda Dowdy	0	0	1.75	0	0	1.75	Processed
06-01-2026	Amanda Dowdy	0	0	0.75	0	0	0.75	Processed
06-01-2026	Amy Rodriguez	0.35	2.1	2.55	0	0	5	Processed
05-18-2026	Amy Rodriguez	0	0	0.5	0	0	0.5	Processed
02-23-2026	Andrew Mcgregor	0.15	0	0.3	0	1	1.45	Processed
06-22-2026	Andrew Mcgregor	0	0	2	0.3	0	2.3	Processed
06-15-2026	Andrew Mcgregor	0	0	0	1	1.45	2.45	Processed
07-13-2026	Andrew Mcgregor	0	0	1.15	0	0	1.15	Processed
05-25-2026	Andrew Mcgregor	0	1	0	0	0	1	Processed
04-27-2026	Andrew Mcgregor	0	0	2.45	0	0	2.45	Processed
04-06-2026	Andrew Mcgregor	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-08-2026	Andrew Mcgregor	0	0	1	0	0	1	Processed
05-11-2026	Andrew Mcgregor	2	0	0	0	0	2	Processed
03-16-2026	Andrew Mcgregor	0	0	0	1	0	1	Processed
05-11-2026	Andrew Mcgregor	0	0	1	0	0	1	Processed
12-15-2025	Andrew Mcgregor	0	0	0	0.5	0	0.5	Processed
05-25-2026	Andrew Mcgregor	0	0	1	0	0	1	Processed
06-01-2026	Andrew Mcgregor	0	0	0.45	0	0	0.45	Processed
02-02-2026	Andrew Mcgregor	0	0	0.4	0	0	0.4	Processed
02-16-2026	Andrew Mcgregor	0	0	1	0.3	1.3	2.6	Processed
03-16-2026	Andrew Mcgregor	0	0	1	1	0	2	Processed
01-19-2026	Andrew Mcgregor	0	0	0.4	0	0	0.4	Processed
07-06-2026	Andrew Mcgregor	0	0.45	1.25	0	0	1.7	Processed
05-11-2026	Andrew Mcgregor	0	0	0	0	1	1	Processed
06-01-2026	Andrew Mcgregor	0	0	0.45	0.45	0	0.9	Processed
04-13-2026	Andrew Mcgregor	0	0	1	0	0	1	Recalled
05-04-2026	Andrew Mcgregor	0	0	1.35	0	0	1.35	Processed
05-18-2026	Andrew Mcgregor	0	0	0.35	0	0	0.35	Processed
06-29-2026	Andrew Mcgregor	0	0	1.25	0	0	1.25	Processed
05-18-2026	Andrew Mcgregor	0	0	0.3	0	0	0.3	Processed
07-27-2026	Andrew Mcgregor	0.3	0	0	1.3	0.2	1.8	Processed
03-23-2026	Andy Bolutano	0	1	0	0.5	0	1.5	Processed
06-01-2026	Andy Bolutano	0	0	0	1	1	2	Processed
05-18-2026	Andy Bolutano	0	0	0	0	1	1	Processed
02-23-2026	Andy Bolutano	0	0	0	5	0	5	Processed
05-11-2026	Andy Bolutano	1	1	0	0	0	2	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-27-2026	Andy Bolutano	1	0	0	0	0	1	Processed
05-18-2026	Andy Bolutano	0	0	1	0	0	1	Processed
05-11-2026	Andy Bolutano	0	0	0	0	1	1	Processed
03-02-2026	Andy Bolutano	0	2.5	0	0	0	2.5	Processed
03-16-2026	Andy Bolutano	0	0	0	0	1	1	Processed
06-15-2026	Andy Bolutano	1	0	0	0	0	1	Processed
03-16-2026	Angela Damico	0	0	1	0	0	1	Processed
03-09-2026	Angela Damico	0	0	0	0	0	0	Processed
06-08-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
07-06-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
04-20-2026	Angela Damico	0	0	0.33	0	0	0.33	Processed
06-29-2026	Angela Damico	0	0	0.25	0	0	0.25	Processed
05-04-2026	Angela Damico	0	0	0	0	0	0	Processed
05-11-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
05-25-2026	Angela Damico	0	0	0	0	0	0	Processed
07-20-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
06-01-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
04-06-2026	Angela Damico	0	0	1	0	0	1	Processed
06-15-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
02-16-2026	Angela Damico	0	0	1	0	0	1	Processed
04-27-2026	Angela Damico	0	0	1	0	0	1	Processed
02-02-2026	Angela Damico	0	0	1	0	0	1	Processed
06-22-2026	Angela Damico	0	0	0.5	0	0	0.5	Processed
03-02-2026	Angela Damico	0	0	1	0	0	1	Processed
04-13-2026	Angela Damico	0	0	1	0	0	1	Processed
08-03-2026	Angela Damico	0	0	0.25	0	0	0.25	Processed
03-30-2026	Angela Damico	0	0	1	0	0	1	Processed
12-15-2025	Angela Damico	0	0	0	0.5	0	0.5	Processed
07-13-2026	Angela Damico	0	0	1	0	0	1	Processed
03-23-2026	Angela Damico	0	0	0	0	0	0	Processed
05-18-2026	Angela Damico	0	0	1	0	0	1	Processed
07-20-2026	Anika Allen	1	0	0	0	0	1	Processed
07-27-2026	Anika Allen	0	0	0	1	0	1	Processed
06-29-2026	Anika Allen	0	1	1	0.5	0	2.5	Processed
07-06-2026	Anika Allen	0.5	2	0	0	2	4.5	Processed
09-07-2026	Anika Allen	0	2	0	3	3	8	Processed
07-20-2026	Anika Allen	0	0	0	0	0	0	Processed
07-13-2026	Anika Allen	0	0	0	0	0	0	Processed
08-31-2026	Anika Allen	0	3	0	2	1	6	Processed
08-24-2026	Anika Allen	0	0.5	1	0	1	2.5	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
05-18-2026	Annaliza Vincent	0	0	0	2	0	2	Processed
06-01-2026	Annaliza Vincent	4	2	0.5	0	0	6.5	Processed
05-18-2026	Ariel Ulanoff	0	0	1.5	0	0	1.5	Processed
03-02-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
06-15-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
06-08-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
05-11-2026	Ariel Ulanoff	0.5	0	1	0	0	1.5	Processed
07-06-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
07-27-2026	Ariel Ulanoff	0.75	0.5	0	1.5	1	3.75	Processed
06-01-2026	Ariel Ulanoff	0.5	2	0	0	0	2.5	Processed
06-29-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
08-03-2026	Ariel Ulanoff	0.5	0	0	0	0.25	0.75	Processed
05-04-2026	Ariel Ulanoff	0	0	1.5	0	0	1.5	Processed
04-20-2026	Ariel Ulanoff	0	0	1.5	0	0	1.5	Processed
04-27-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
02-16-2026	Ariel Ulanoff	0	0	2.5	0	0	2.5	Processed
06-22-2026	Ariel Ulanoff	0	0	1.5	0	0	1.5	Processed
07-20-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
04-06-2026	Ariel Ulanoff	0	0	1	0	0	1	Processed
03-16-2026	Ariel Ulanoff	0	0	2	0	2	4	Processed
06-15-2026	Ashwini Rakibe	3	3	3	1	0	10	Processed
06-22-2026	Ashwini Rakibe	0	5	3	0	0	8	Processed
05-04-2026	Benjamin Peters	0	0	1	0	0	1	Processed
04-13-2026	Benjamin Peters	0	0	1	0	0	1	Processed
05-11-2026	Benjamin Peters	0	0	1	0	0	1	Processed
04-27-2026	Benjamin Peters	0	0	1	0	0	1	Processed
04-20-2026	Benjamin Peters	0	0	1	0	0	1	Processed
06-01-2026	Benjamin Peters	0	0	1	0	0	1	Processed
04-06-2026	Benjamin Peters	0	0	1	0	0	1	Processed
07-06-2026	Benjamin Peters	0.75	0	0.75	0	0	1.5	Processed
06-22-2026	Benjamin Peters	0	1	0.66	0	0	1.66	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-15-2026	Benjamin Peters	0	0	1	0	0	1	Processed
07-13-2026	Benjamin Peters	0	0	1	0	0	1	Processed
01-19-2026	Benjamin Peters	0	0	1	0	0	1	Processed
06-08-2026	Benjamin Peters	0	0	1.25	0	0	1.25	Processed
07-20-2026	Benjamin Peters	0.5	0	1	0.75	0	2.25	Processed
05-18-2026	Benjamin Peters	0	0	1	0	0	1	Processed
02-16-2026	Benjamin Peters	0	0	1	0	0	1	Processed
03-02-2026	Benjamin Peters	0	0	1	0	0	1	Processed
03-16-2026	Benjamin Peters	0	0	1	0	0	1	Processed
12-15-2025	Benjamin Peters	0	0	0	0.5	0	0.5	Processed
02-02-2026	Benjamin Peters	0	0	1	0	0	1	Processed
03-30-2026	Benjamin Peters	0	0	1	0	0	1	Processed
06-22-2026	Betsy Richter	0	0	0	0	4	4	Processed
04-13-2026	Brian Dobkin	0	0	0	0	0	0.5	Processed
07-13-2026	Brian McIntosh	1	0.25	3	1.25	0	5.5	Processed
04-06-2026	Brian McIntosh	0	1	2	1	0	4	Processed
03-23-2026	Brian McIntosh	0	0.25	1	1	0.5	2.75	Processed
07-27-2026	Brian McIntosh	2	1	1.5	1.5	1.75	7.75	Processed
12-29-2025	Brian McIntosh	0	0	0	0	0	0	Processed
08-03-2026	Brian McIntosh	1.5	0	0	0	0	1.5	Processed
06-29-2026	Brian McIntosh	0	0	3	0.5	0	3.5	Processed
01-19-2026	Brian McIntosh	2	0.25	2	0.5	0.75	5.5	Processed
11-24-2025	Brian McIntosh	0	0.5	0	0	0	0.5	Processed
01-26-2026	Brian McIntosh	0	0	1.5	0	1	2.5	Processed
03-02-2026	Brian McIntosh	0	1	2	0	2	5	Processed
07-20-2026	Brian McIntosh	1	0	2	0.5	3	6.5	Processed
06-08-2026	Brian McIntosh	0	0.5	3	0.5	0	4	Processed
03-16-2026	Brian McIntosh	1.5	0.25	2	0.5	0.25	4.5	Processed
05-04-2026	Brian McIntosh	0	0	2.5	1	2	5.5	Processed
03-09-2026	Brian McIntosh	1.5	1	1.5	0.5	1	5.5	Processed
04-27-2026	Brian McIntosh	1	0	3	0.5	1	5.5	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-01-2026	Brian McIntosh	0	0	2.5	1.25	0	3.75	Processed
05-25-2026	Brian McIntosh	0	0	2	0	0	2	Processed
06-22-2026	Brian McIntosh	0	0	3	1	0	4	Processed
05-11-2026	Brian McIntosh	0	0	2	1	0	3	Processed
12-01-2025	Brian McIntosh	0	0	0	1.5	0	1.5	Processed
02-16-2026	Brian McIntosh	1	1	3	1.25	0	6.25	Processed
03-30-2026	Brian McIntosh	0	1	2	1.5	0.5	5	Processed
12-15-2025	Brian McIntosh	0	0	0	2	0	2	Processed
04-13-2026	Brian McIntosh	0	1	2	1.5	0.75	5.25	Processed
02-23-2026	Brian McIntosh	1.5	0.5	0.5	2.25	0	4.75	Processed
07-06-2026	Brian McIntosh	1	0.25	3	1	0.25	5.5	Processed
05-18-2026	Brian McIntosh	0	0.5	3.75	1.5	0	5.75	Processed
01-05-2026	Brian McIntosh	0	0	0.25	0.5	0.5	1.25	Processed
06-15-2026	Brian McIntosh	0	0.5	2	1.5	0	4	Processed
04-20-2026	Brian McIntosh	1	0.5	2	2	0	5.5	Processed
01-12-2026	Brian McIntosh	0.25	0	1.25	0.5	1	3	Processed
12-08-2025	Brian McIntosh	0	0	0	0	0	0	Processed
02-02-2026	Brian McIntosh	1	1	3	0.75	1	6.75	Processed
02-09-2026	Brian McIntosh	0	0	1	1	1	3	Processed
05-04-2026	Caroline Bohan	0	0	0	0	0	0	Processed
06-29-2026	Channing Frazier	3	4	5	4	0	16	Processed
06-22-2026	Channing Frazier	3	4	5	4	3	19.5	Processed
06-15-2026	Channing Frazier	3	4	5	4	3	19	Processed
07-06-2026	Channing Frazier	3	4	5	4	4	20.5	Processed
07-13-2026	Channing Frazier	3	4	5	4	2	18.5	Processed
06-08-2026	Channing Frazier	3	4	5	4	4	21	Processed
07-20-2026	Channing Frazier	3	4	5	4	4	21.5	Processed
07-27-2026	Cheryl Schubert	0	0	0.25	0	0	0.25	Processed
05-11-2026	Christie Kelly	0.5	0	0	0	0	0.5	Processed
05-04-2026	Christie Kelly	0	0	0	0	0.5	0.5	Processed
12-22-2025	Christy Rankin	0.33	0	0	0	0	0.33	Processed
02-16-2026	Christy Rankin	0	0	1	0	0	1	Processed
02-02-2026	Christy Rankin	0	0	0.83	0	0	0.83	Processed
01-19-2026	Christy Rankin	0	0	0.75	0	0	0.75	Processed
03-02-2026	Christy Rankin	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-27-2026	Daniel Clark	10.5	10	10	10.5	10.5	51.5	Processed
07-13-2026	Daniel Clark	8	8	8	8	8	47.5	Processed
08-03-2026	Daniel Clark	3.75	0	0	0	0	3.75	Processed
06-22-2026	Daniel Clark	6.25	8	8	8	8	38.25	Processed
07-20-2026	Daniel Clark	8	8	8	8	8	40	Processed
07-06-2026	Daniel Clark	8	8	6.5	8	8	38.5	Processed
06-29-2026	Daniel Clark	8	8	8	8	8	40	Processed
07-13-2026	Danielle Osdon	6	3	1	7	2	19	Processed
06-22-2026	Danielle Osdon	5	2	2	3	2	14	Processed
06-01-2026	Danielle Osdon	5	4	3	3	3	18	Processed
06-08-2026	Danielle Osdon	5	4	2	2	2	15	Processed
07-20-2026	Danielle Osdon	5	5	5	4	5	24	Processed
06-29-2026	Danielle Osdon	7	0	1	1	0	9	Processed
06-15-2026	Danielle Osdon	5	4	3	3	2	17	Processed
07-27-2026	Danielle Osdon	9	8	4	4	3	28	Processed
07-06-2026	Danielle Osdon	5	0	3	1	2	11	Processed
05-18-2026	Danny Diosomito	0	0.5	0.5	0	0	1	Processed
06-01-2026	Danny Diosomito	0.5	0	0	0	0	0.5	Processed
06-01-2026	Danny Diosomito	0	0.5	1	0	0	1.5	Processed
04-13-2026	Debra Walters	0	0	3	1	1	5	Processed
05-11-2026	Debra Walters	0	0.5	0	0	0	0.5	Processed
06-29-2026	Debra Walters	0	0	0.5	0	0	0.5	Processed
03-30-2026	Debra Walters	0.5	0.5	1	1	0	3	Processed
04-06-2026	Debra Walters	0.5	1.5	0	0.5	1.5	4	Processed
06-22-2026	Debra Walters	0	1	0	0	0	1	Processed
04-27-2026	Debra Walters	0.5	0	0	0.5	0	1	Processed
06-08-2026	Debra Walters	0.5	0	0	0	1	1.5	Processed
07-13-2026	Debra Walters	0	1	2	0	1	4	Processed
04-20-2026	Debra Walters	0	1	1	0	0	2	Processed
07-06-2026	Debra Walters	0.5	0	1	0	0	1.5	Processed
05-18-2026	Debra Walters	0	0	0	0	0	0	Processed
06-01-2026	Debra Walters	1	0	0	0	0	1	Processed
06-15-2026	Debra Walters	2	1	0	1	0	4	Processed
05-04-2026	Debra Walters	0	2	1	1.5	1	5.5	Processed
03-23-2026	Debra Walters	0	1.5	2	1.5	1.25	6.25	Processed
07-20-2026	Debra Walters	0	0.5	1	0	0	1.5	Processed
05-04-2026	Dennis Sonjaco	0	0	0.5	0	0	0.5	Processed
06-15-2026	Dennis Sonjaco	1	1	0	2	2	6	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-13-2026	Dennis Sonjaco	1	1	1	0.5	0	3.5	Processed
07-06-2026	Dennis Sonjaco	0	0.5	1.5	0.5	0.5	3	Processed
07-27-2026	Dennis Sonjaco	0.5	2	1	1	0	4.5	Processed
06-29-2026	Dennis Sonjaco	0	1	2	0	0	3	Processed
02-16-2026	Dennis Sonjaco	0	0	1	1	2.5	4.5	Processed
03-16-2026	Dennis Sonjaco	1	1	0	0	0	2	Processed
06-08-2026	Dennis Sonjaco	0	0	0	1	2	3	Processed
03-23-2026	Dennis Sonjaco	0	0.5	0	0.5	1	2	Processed
07-06-2026	Dimple Patel	0	0	0	0	0	0	Processed
06-22-2026	Dimple Patel	0	0	0	0	0	0	Processed
07-13-2026	Dimple Patel	0	0	0	0	0	0	Processed
06-29-2026	Dimple Patel	0	0	0	0	0	0	Processed
06-15-2026	Dimple Patel	0	0	0	0	0	0	Processed
05-11-2026	Dj Rolle Jr	0	0	0	0	0.22	0.22	Processed
04-06-2026	Dj Rolle Jr	0	0	0	0	0.31	0.31	Processed
05-18-2026	Dj Rolle Jr	0	0	0	0.17	0	0.17	Processed
06-29-2026	Doug Ballin	2	0	4	2	0	8	Processed
07-06-2026	Doug Ballin	2	2	0	0	0	4	Processed
06-22-2026	Doug Ballin	0	0	0	0	0	0	Processed
06-08-2026	Doug Ballin	3	2	0	2	0	7	Processed
06-15-2026	Doug Ballin	3	0	0	0	0	3	Processed
07-27-2026	Doug Ballin	0	1	0	0	0	1	Processed
07-13-2026	Doug Ballin	2	0	2	1	0	5	Processed
07-20-2026	Doug Ballin	2	2	0	0	0	4	Processed
04-13-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
07-13-2026	Emmanuel Ulysse	2.5	1.5	2.5	0	0	6.5	Processed
05-11-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-29-2026	Emmanuel Ulysse	0	0.75	0	0	0	0.75	Processed
03-09-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-29-2026	Emmanuel Ulysse	0	0.5	0	0	0	0.5	Processed
07-27-2026	Emmanuel Ulysse	2.5	2.75	3	1.75	1.5	11.5	Processed
03-16-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-22-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-06-2026	Emmanuel Ulysse	0	0	1.5	0	0	1.5	Processed
02-23-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
02-23-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
12-15-2025	Emmanuel Ulysse	0	0	0	1	0	1	Processed
06-08-2026	Emmanuel Ulysse	0	0	0	0.25	0.5	0.75	Processed
06-22-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
07-20-2026	Emmanuel Ulysse	0	0.5	0	0	1	1.5	Processed
07-20-2026	Emmanuel Ulysse	0	1.5	1.75	2.5	0	5.75	Processed
01-26-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
02-09-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
01-19-2026	Emmanuel Ulysse	0	0	0.85	0	0	0.85	Processed
04-20-2026	Emmanuel Ulysse	0	0	2	0	0	2	Processed
02-16-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-29-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-29-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
05-04-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
06-01-2026	Emmanuel Ulysse	0	0	1.5	0	0	1.5	Processed
06-15-2026	Emmanuel Ulysse	0	0	0	0	0.25	0.25	Processed
03-02-2026	Emmanuel Ulysse	0	0	0.5	0	0	0.5	Processed
04-06-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
03-30-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
03-16-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
05-11-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-06-2026	Emmanuel Ulysse	1	0.5	0	0	0	1.5	Processed
03-30-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
02-02-2026	Emmanuel Ulysse	0.5	0	0	0	0	0.5	Processed
02-16-2026	Emmanuel Ulysse	0	0	1	0	0	1	Processed
06-22-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
07-13-2026	Emmanuel Ulysse	0	0	0	1.5	0	1.5	Processed
06-29-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
06-15-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
03-23-2026	Emmanuel Ulysse	0	0	0	0	0	0	Processed
02-23-2026	Emmanuel Ulysse	0.5	0	0	0	0	0.5	Processed
06-01-2026	Eric Franco	0	0	0.75	0	0	0.75	Processed
05-11-2026	Eric Franco	0	0	1	0	0	1	Processed
06-01-2026	Eric Franco	0	3	2	0	0	5	Processed
06-22-2026	Eric Franco	0	0	0.6	0	0	0.6	Processed
07-06-2026	Eric Franco	0	0	0.5	0	0	0.5	Processed
06-08-2026	Eric Franco	0	0	0.7	0	0	0.7	Processed
06-29-2026	Eric Franco	0	0	0.5	0	0	0.5	Processed
04-13-2026	Eric Franco	0	0	0.55	0	0	0.55	Processed
07-13-2026	Eric Franco	0	0	1	0	0	1	Processed
06-22-2026	Eric Franco	0	0	1	0	0	1	Processed
07-06-2026	Felix Marrero	12	0	0	0	0	12	Processed
06-22-2026	Felix Marrero	0	0	12	0	0	12	Processed
04-20-2026	Gabrielle Reddell	0	0	1	0	0	1	Processed
03-30-2026	Gabrielle Reddell	0	0	0.92	0	0	0.92	Processed
05-04-2026	Gabrielle Reddell	0	0	0.5	0	0	0.5	Processed
03-02-2026	Gabrielle Reddell	0	0	0.75	0	0	0.75	Processed
04-06-2026	Gabrielle Reddell	0	0	0.67	0	0	0.67	Processed
04-27-2026	Gabrielle Reddell	0	0	0.75	0	0	0.75	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
04-13-2026	Gabrielle Reddell	0	0	0.75	0	0	0.75	Processed
03-16-2026	Gabrielle Reddell	0	0	1	0	0	1	Processed
08-17-2026	Gaylene Mulherin	0	0	0	0	0	0	Processed
04-13-2026	Gaylene Mulherin	0	0	1	0	0	1	Processed
07-13-2026	Gaylene Mulherin	1	0	1	0	0	2	Processed
05-25-2026	Gaylene Mulherin	0	0	0	0	0	0	Processed
08-10-2026	Gaylene Mulherin	0.5	0	0	0	0	0.5	Processed
04-20-2026	Gaylene Mulherin	0	0	1	0	0	1	Processed
08-03-2026	Gaylene Mulherin	0	0	0	0	0	0	Processed
03-30-2026	Gaylene Mulherin	0	0.5	1	0	0	1.5	Processed
06-22-2026	Gaylene Mulherin	0	0	0.5	0	0	0.5	Processed
07-27-2026	Gaylene Mulherin	1	0	0	0	0	1	Processed
05-04-2026	Gaylene Mulherin	0	0	1	0	0	1	Processed
06-08-2026	Gaylene Mulherin	0	0	0.5	0	0	0.5	Processed
04-27-2026	Gaylene Mulherin	1	0	1	0	0	2	Processed
06-15-2026	Gaylene Mulherin	0	0	0.75	0	0	0.75	Processed
03-16-2026	Gaylene Mulherin	0	0	0.8	0	0	0.8	Processed
05-18-2026	Gaylene Mulherin	0	0	1	0	0	1	Processed
06-01-2026	Gaylene Mulherin	0	0	0.75	0	0	0.75	Processed
07-06-2026	Gaylene Mulherin	0.75	0.25	0.5	0	0	1.5	Processed
06-29-2026	Gaylene Mulherin	0	0	0.25	0	0	0.25	Processed
07-20-2026	Gaylene Mulherin	1	0	0.25	0	0	1.25	Processed
07-06-2026	Giovanni Barreto	0	1	0	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-22-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
06-29-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
06-15-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
06-08-2026	Giovanni Barreto	0	0	0	0	1	1	Processed
07-13-2026	Giovanni Barreto	1	2	1	0	2	6	Processed
07-27-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
07-20-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
06-01-2026	Giovanni Barreto	0	0	0	0	0	0	Processed
07-06-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
06-22-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
01-19-2026	Glendah Mcleod	0	0	0.75	0	0	0.75	Processed
01-05-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
03-09-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
01-26-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
07-27-2026	Glendah Mcleod	2	2	2	2	2	10	Processed
08-03-2026	Glendah Mcleod	2	0	0	0	0	2	Processed
05-11-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
07-20-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
05-25-2026	Glendah Mcleod	0	0	0	0.5	0.5	1	Processed
02-16-2026	Glendah Mcleod	0	0	0.5	0	0	0.5	Processed
12-29-2025	Glendah Mcleod	0	0	0	0	0	0	Processed
05-18-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
02-02-2026	Glendah Mcleod	0	0	0.5	0	0	0.5	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
01-12-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
06-08-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
06-01-2026	Glendah Mcleod	0.5	0.5	2	0.5	0.5	4	Processed
12-15-2025	Glendah Mcleod	0	0	0	0.5	0	0.5	Processed
03-16-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
05-04-2026	Glendah Mcleod	0	1	1	0	0	2	Processed
07-13-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
03-30-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
02-09-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
03-02-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
02-23-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
04-27-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
06-29-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
06-15-2026	Glendah Mcleod	0	0	0.5	0	0	0.5	Processed
04-13-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
04-06-2026	Glendah Mcleod	0	0	1	0	0	1	Processed
04-20-2026	Glendah Mcleod	0	0	0	0	0	0	Processed
04-13-2026	Gustav Wold	0	1	2	0	0	3	Processed
03-16-2026	Gustav Wold	0	0	1	0	0	1	Processed
04-13-2026	Gustav Wold	0	0	1	0	0	1	Processed
02-16-2026	Gustav Wold	0.25	0	1	0	0.5	1.75	Processed
05-18-2026	Gustav Wold	0	0	1	0	0	1	Processed
08-03-2026	Gustav Wold	0.5	0	0	0	0	0.5	Processed
07-27-2026	Gustav Wold	0.5	0.5	0.5	0.5	0.5	2.5	Processed
02-09-2026	Gustav Wold	0.5	0.5	0	0	0	1	Processed
06-15-2026	Gustav Wold	0	0	1	0	0	1	Processed
04-06-2026	Gustav Wold	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
05-04-2026	Gustav Wold	0	0	1	0	0	1	Processed
06-22-2026	Gustav Wold	0	2.5	1.5	0	0	4	Processed
03-02-2026	Gustav Wold	0	0	1	0	0	1	Processed
04-20-2026	Gustav Wold	0	0	1	0	0	1	Processed
01-19-2026	Gustav Wold	0	0	1	0	0	1	Processed
03-30-2026	Gustav Wold	0	0	1	0	0	1	Processed
06-22-2026	Gustav Wold	0	0	0.5	0	0	0.5	Processed
06-08-2026	Hang Nguyen	0	0	0	0	0	0	Processed
08-03-2026	Hang Nguyen	0	0	0	0	0	0	Processed
02-16-2026	Hang Nguyen	0	0	1	0	0	1	Processed
05-11-2026	Hang Nguyen	0	0	0	0	0	0	Processed
05-25-2026	Hang Nguyen	0	0	0	0	0	0	Processed
03-02-2026	Hang Nguyen	0	0	1	0	0	1	Processed
07-20-2026	Hang Nguyen	0	0	0	0	0	0	Processed
03-09-2026	Hang Nguyen	0	0	0	0	0	0	Processed
04-20-2026	Hang Nguyen	0	0	1	0	0	1	Processed
04-27-2026	Hang Nguyen	0	0	0	0	0	0	Processed
06-15-2026	Hang Nguyen	0	0	0	0	0	0	Processed
06-01-2026	Hang Nguyen	0	0	0	0	0	0	Processed
02-23-2026	Hang Nguyen	0	1	0	0	0	1	Processed
06-22-2026	Hang Nguyen	0	0	0	0	0	0	Processed
05-18-2026	Hang Nguyen	0	0	0	0	0	0	Processed
05-04-2026	Hang Nguyen	0	0	0	0	0	0	Processed
04-06-2026	Hang Nguyen	0	1	0	0	0	1	Processed
03-16-2026	Hang Nguyen	0	0	1	0	0	1	Processed
07-06-2026	Hang Nguyen	0	0	0	0	0	0	Processed
06-29-2026	Hang Nguyen	0	0	0	0	0	0	Processed
02-09-2026	Hang Nguyen	0	0	1	2	1.5	4.5	Processed
03-23-2026	Hang Nguyen	0	0	1	0	0	1	Processed
07-27-2026	Hang Nguyen	0	0	0	0	0	0	Processed
02-16-2026	Hang Nguyen	0	1	1	0	0	2	Processed
07-13-2026	Hang Nguyen	0	0	0	0	0	0	Processed
04-13-2026	Hang Nguyen	0	0	0	0	0	0	Processed
12-01-2025	Heather Jones	0	0	0	0	0	1	Processed
03-30-2026	Heather Miskovic	0	0	0	0	0	0	Processed
03-23-2026	Heather Miskovic	0	0	0	0	0	0	Processed
03-09-2026	Heather Miskovic	0	0	0	0	0	0	Processed
06-08-2026	Holly Bonet	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
02-02-2026	Holly Bonet	0	0	1	0	0	1	Processed
06-15-2026	Holly Bonet	0	0	1	0	0	1	Processed
06-01-2026	Holly Bonet	0	0	1	0	0	1	Processed
06-22-2026	Holly Bonet	0	0	1	0	0	1	Processed
05-11-2026	Holly Bonet	0	0	1	0	0	1	Processed
04-20-2026	Holly Bonet	0	0	1	0	0	1	Processed
06-29-2026	Holly Bonet	0	0	0.5	0	0	0.5	Processed
03-30-2026	Holly Bonet	0	0	1	0	0	1	Processed
01-19-2026	Holly Bonet	0	0	1	0	0	1	Processed
05-25-2026	Holly Bonet	0	0	1	0	0	1	Processed
07-06-2026	Holly Bonet	0	0	1	0	0	1	Processed
02-16-2026	Holly Bonet	0	0	1	0	0	1	Processed
07-20-2026	Holly Bonet	0	0	1	0	0	1	Processed
04-13-2026	Holly Bonet	0	0	1	0	0	1	Processed
12-15-2025	Holly Bonet	0	0	0	1	0	1	Processed
03-16-2026	Holly Bonet	0	0	1	0	0	1	Processed
07-13-2026	Holly Bonet	0	0	1	0	0	1	Processed
06-15-2026	James Jian	0	1	0	0	0	1	Processed
06-29-2026	James Mccullough	0	0	1	0	0	1	Processed
06-08-2026	James Mccullough	0	0	1	0	1	2	Processed
07-13-2026	James Mccullough	0	0	0	0	0	0	Processed
07-06-2026	James Mccullough	0	0	1	0	4	5	Processed
07-27-2026	James Mccullough	4	0	0	0	0	4	Processed
07-27-2026	James Mccullough	1	1	1	1	1	5	Processed
07-20-2026	James Mccullough	4	0	0	0	0	4	Processed
07-20-2026	James Mccullough	0	0	1	0	0	1	Processed
06-22-2026	James Mccullough	0	0	1.5	0	0	1.5	Processed
06-29-2026	James Mccullough	0	0	1	0	0	1	Processed
06-08-2026	James Mccullough	0	4	4	4	0	12	Processed
07-06-2026	James Mccullough	2	0	0	0	0	2	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-15-2026	James Mccullough	0	3	1	0	0	4	Processed
07-13-2026	James Mccullough	0	0	0	4	0	4	Processed
06-15-2026	James Mccullough	0	2	0	0	0	2	Processed
03-09-2026	Jarmila Maddox	0	0	0	0	0	0	Processed
02-16-2026	Jarmila Maddox	0	0	1	0	1	2	Processed
03-02-2026	Jarmila Maddox	0	0	1	0	0	1	Processed
02-09-2026	Jarmila Maddox	0	0	0	0	0	0	Processed
02-02-2026	Jarmila Maddox	0	0	1.5	0	0	1.5	Processed
03-16-2026	Jarmila Maddox	0	0	0	0	0	0	Processed
02-23-2026	Jarmila Maddox	0	0	0	0	0	0	Processed
06-08-2026	Jason Fisher	0	0	0.5	0	0	0.5	Processed
07-20-2026	Jason Fisher	0	0	1	3	3	7	Processed
03-30-2026	Jason Fisher	0	0	1	0	0	1	Processed
01-19-2026	Jeff Boyer	0	0	1	0	0	1	Processed
02-09-2026	Jeff Boyer	0	0	2	1	1	4	Processed
03-02-2026	Jeff Boyer	1	1	1	2	4	9	Processed
05-11-2026	Jeff Boyer	0	1	2	2	1	6	Processed
06-29-2026	Jeff Boyer	2	0	0	0	0	2	Processed
05-04-2026	Jeff Boyer	2	2	0	0	0	4	Processed
03-09-2026	Jeff Boyer	0	0	3	2	1	6	Processed
07-27-2026	Jeff Boyer	0	2	3	3	2	10	Processed
04-13-2026	Jeff Boyer	0	4	2	3	0	9	Processed
02-02-2026	Jeff Boyer	0	0	1	1	0	2	Processed
04-20-2026	Jeff Boyer	0	1	3	3	2	9	Processed
07-06-2026	Jeff Boyer	0	1	2	1	1	5	Processed
02-23-2026	Jeff Boyer	0	0	2	3	4	9	Processed
05-25-2026	Jeff Boyer	0	0	2	3	4	9	Processed
03-23-2026	Jeff Boyer	0	0	2	0	1	3	Processed
06-01-2026	Jeff Boyer	0	2	0	2	2	6	Processed
07-13-2026	Jeff Boyer	2	2	4	4	3	15	Processed
06-15-2026	Jeff Boyer	1	1	2	2	2	8	Processed
03-16-2026	Jeff Boyer	0	0	2	1	0	3	Processed
02-16-2026	Jeff Boyer	0	0	1	0	1	2	Processed
03-23-2026	Jeff Boyer	0	0	1	2	2	5	Processed
04-27-2026	Jeff Boyer	0	0	0	1	1	2	Processed
06-22-2026	Jeff Boyer	1	2	1	2	2	8	Processed
03-30-2026	Jeff Boyer	2	3	0	3	0	8	Processed
06-08-2026	Jeff Boyer	2	2	2	3	3	12	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
07-20-2026	Jeff Boyer	0.5	0.5	2	2	0	5	Processed
02-16-2026	Jerimee Graham	0	0	1	0	0	1	Processed
02-23-2026	Jerimee Graham	0	0.5	0	0	0	0.5	Processed
04-20-2026	Jerimee Graham	0	0	1	0	0	1	Processed
07-27-2026	Jessica Rodriguez	0	0	0	0	0	0	Processed
06-15-2026	John Cromedy	4	4	4	3	1	16	Processed
07-13-2026	John Cromedy	4	4	4	4	2	18	Processed
07-27-2026	John Cromedy	6	5	6	5	5	27	Processed
06-22-2026	John Cromedy	4	4	4	4	2	18	Processed
07-06-2026	John Cromedy	4	4	4	4	2	18	Processed
06-29-2026	John Cromedy	3	3	4	4	2	16	Processed
07-20-2026	John Cromedy	4	4	6	4	3	21	Processed
06-01-2026	John Cromedy	3	3	3	3	1	13	Processed
06-08-2026	John Cromedy	4	4	4	3	1	16	Processed
06-29-2026	John Cromedy	0	0	0	0	0	0	Processed
06-08-2026	John Hiatt	0	0	0.08	0	0	0.08	Processed
05-25-2026	John Hiatt	0	0	0.1	0	0	0.1	Processed
07-27-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
06-01-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
08-03-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
06-15-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
06-29-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
07-20-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
07-13-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
06-22-2026	John Hiatt	0	0	0	0	0.09	0.09	Processed
07-06-2026	John Hiatt	0.08	0	0	0	0	0.08	Processed
04-06-2026	Jorge Orellana	0	0	1	0	0	1	Processed
03-16-2026	Jorge Orellana	0	0	0	0	0	0	Approved
03-16-2026	Jorge Orellana	0	0	1	0	0.5	1.5	Processed
04-20-2026	Jorge Orellana	0	0	1	0	0	1	Processed
04-13-2026	Jorge Orellana	0	0	1	0	0	1	Processed
03-02-2026	Jorge Orellana	0	0	2	0	0	2	Processed
05-04-2026	Jorge Orellana	0	0	1	0	0	1	Processed
03-30-2026	Jorge Orellana	0	0	1	0	0	1	Processed
06-22-2026	Jose Figueroa	1	1	1	1	0	4	Processed
06-22-2026	Jose Figueroa	1	1	1	1	1	5	Processed
06-15-2026	Jose Figueroa	0	0	2	0	0	2	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-29-2026	Jose Figueroa	5	1	0	0	0	6	Processed
07-27-2026	Juan Cifuentes Montoya	0	0	0	0	0	0	Processed
06-01-2026	Juan Cifuentes Montoya	0	2	0	0	1	3	Processed
07-13-2026	Juan Cifuentes Montoya	0	0	0	0	0	0	Processed
07-20-2026	Juan Cifuentes Montoya	0	0	0	0	0	0	Processed
06-15-2026	Juan Cifuentes Montoya	0	0	0	0	0	0	Processed
06-08-2026	Juan Cifuentes Montoya	1	0	0	0	0	1	Processed
06-22-2026	Juan Cifuentes Montoya	0	0	0	0	0	0	Processed
07-20-2026	Julieann Litchfield	0	0.17	0	0	0	0.17	Processed
04-20-2026	Karen Hanas	4	4	1	2	1	12	Processed
07-13-2026	Karen Hanas	2	2	3	0	0	7	Processed
05-18-2026	Karen Hanas	3	0	0	0	5	8	Processed
07-06-2026	Karen Hanas	3	1	2	2	1.5	9.5	Processed
07-27-2026	Karen Hanas	2	2	2	2	2	10	Processed
06-08-2026	Karen Hanas	2	3	0	2	2	9	Processed
03-02-2026	Karen Hanas	0	0	2	0	0	2	Processed
05-11-2026	Karen Hanas	3	3	3	3	3	15	Processed
06-29-2026	Karen Hanas	0	0	0	0	0	0	Processed
07-20-2026	Karen Hanas	1	3	4	3	3	14	Processed
03-16-2026	Karen Hanas	0	0	0	0	0	0	Processed
06-15-2026	Karen Hanas	0	0	0	0	0	0	Processed
06-01-2026	Karen Hanas	2	3	3	3	3	14	Processed
05-04-2026	Karen Hanas	4	2	5	3	3	17	Processed
06-22-2026	Karen Hanas	2	4	3	3	3	15	Processed
06-08-2026	Kassandra Benoit	0	0	1	0	0	1	Processed
03-16-2026	Kassandra Benoit	0.2	0	0	0	0	0.2	Processed
04-06-2026	Kassandra Benoit	0	0	0	0	0.25	0.25	Processed
05-04-2026	Kassandra Benoit	0	0	1	0	0	1	Processed
07-06-2026	Kathy Chepil	0	1	0	0	0	1	Processed
12-15-2025	Kelsey Grzegorzczuk	0	0	0	0.75	0	0.75	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-01-2026	Kenneth Baker	1	2	2	0	2	7	Processed
07-13-2026	Kenneth Baker	2	2	2	0	3	9	Processed
06-15-2026	Kenneth Baker	2	2	2	2	2	10	Processed
06-29-2026	Kenneth Baker	4	3	3	2	0	12	Processed
07-20-2026	Kenneth Baker	2	2	3	2	2	11	Processed
07-27-2026	Kenneth Baker	0	2	2	0.5	0.5	5	Processed
06-22-2026	Kenneth Baker	2	2	2	2	2	10	Processed
06-08-2026	Kenneth Baker	2	2	2	2	2	10	Processed
07-06-2026	Kenneth Baker	0	4	3	2	2	11	Processed
07-06-2026	Kiara Catala	0	0	0	0	0	0	Processed
01-19-2026	Kiara Catala	0	0	1	0	0	1	Processed
12-29-2025	Kiara Catala	0	0	0	0	0	0	Processed
01-19-2026	Kiara Catala	0	0	0	0	0	0	Processed
08-03-2026	Kyle Schick	1	0	0.5	0.5	0.5	2.5	Processed
07-27-2026	Kyle Schick	1	0	0	0	0	1	Processed
07-27-2026	Kyle Smith	0	0	0	0	0	0	Processed
06-22-2026	Kyle Smith	4	0	1	0	1	6	Processed
07-20-2026	Kyle Smith	0	0	0	4	0	4	Processed
06-15-2026	Kyle Smith	0	4	0	0	0	4	Processed
07-13-2026	Kyle Smith	0	0	0	3	0	3	Processed
06-29-2026	Kyle Smith	0	0	0	0	0	0	Processed
07-06-2026	Kyle Smith	2	3	0	0	2	7	Processed
06-08-2026	Kyle Smith	0	4	0	0	0	4	Processed
06-01-2026	Linda Dodson	1.75	0	0	0	0	1.75	Processed
06-29-2026	Loren Hein	0	0	1.25	0.75	0	2	Processed
08-03-2026	Loren Hein	0	0	0	0.5	0	0.5	Processed
07-06-2026	Loren Hein	0	0	0.5	0.5	0	1	Processed
06-01-2026	Loren Hein	0	0	1.5	1	0	2.5	Processed
06-22-2026	Loren Hein	0	0	1	0	0	1	Processed
05-18-2026	Loren Hein	0	0	1.5	2.25	0.5	4.25	Processed
06-08-2026	Loren Hein	0	0	0.75	0.25	0	1	Processed
03-30-2026	Loren Hein	0	0	1	0	0	1	Processed
07-20-2026	Loren Hein	0	0	1.25	0.5	0	1.75	Processed
04-13-2026	Loren Hein	0	0.5	0	0	0	0.5	Processed
07-13-2026	Loren Hein	0	0	1.25	0.5	0	1.75	Processed
05-04-2026	Loren Hein	0	0	0.5	0.5	0	1	Processed
05-25-2026	Loren Hein	0	0	1	0.5	0	1.5	Processed
07-27-2026	Loretta Taylor	10	0	0	0	0	10	Processed
03-23-2026	Marc Kirsten	1	1	1	1	1	5	Processed
01-26-2026	Marc Kirsten	1	1	1	1	2	6	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
04-06-2026	Marc Kirsten	2	2	2	2	2	10	Processed
03-30-2026	Marc Kirsten	2	1	1	2	1	7	Processed
06-15-2026	Marc Kirsten	1	1	1	1	0	4	Processed
07-13-2026	Marc Kirsten	1	1	1	0	1	4	Processed
04-13-2026	Marc Kirsten	1	1	1	1	1	5	Processed
03-16-2026	Marc Kirsten	0	0	0	0	0	0	Processed
12-15-2025	Marc Kirsten	0	0	0	1	0	1	Processed
02-23-2026	Marc Kirsten	0	1	1	1	1	4	Processed
06-22-2026	Marc Kirsten	1	1	1	1	1	5	Processed
03-02-2026	Marc Kirsten	2	2	2	1	2	9	Processed
01-19-2026	Marc Kirsten	2	2	2	2	2	10	Processed
06-01-2026	Marc Kirsten	1	1	1	1	1	5	Processed
05-11-2026	Marc Kirsten	1	1	1	1	1	5	Processed
04-20-2026	Marc Kirsten	2	1	1	0	1	5	Processed
02-16-2026	Marc Kirsten	1	1	1	1	1	5	Processed
05-25-2026	Marc Kirsten	0	1	1	1	1	4	Processed
02-09-2026	Marc Kirsten	2	1	1	1	1	6	Processed
04-27-2026	Marc Kirsten	1	1	1	1	0	4	Processed
03-09-2026	Marc Kirsten	1	1	1	1	0	4	Processed
06-08-2026	Marc Kirsten	1	1	1	1	1	5	Processed
05-04-2026	Marc Kirsten	0	1	1	1	1	4	Processed
07-20-2026	Marc Kirsten	1	1	1	1	0	4	Processed
02-02-2026	Marc Kirsten	2	1	1	2	2	8	Processed
07-06-2026	Marc Kirsten	1	1	1	1	1	5	Processed
05-18-2026	Marc Kirsten	1	1	1	1	1	5	Processed
07-27-2026	Marc Kirsten	1	1	1	1	2	6	Processed
06-29-2026	Marc Kirsten	1	1	1	1	0	4	Processed
07-20-2026	Marc Riggins	0	0	0	2	0	2	Processed
07-20-2026	Marc Riggins	2	8	5	6	8	29	Processed
06-29-2026	Mark Obial	0	0	0.5	0	0	0.5	Processed
06-01-2026	Mark Obial	0	0	0	3	0	3	Processed
07-13-2026	Mark Obial	0	0	1	1.5	0	2.5	Processed
05-11-2026	Mark Obial	0	0	1	0	0	1	Processed
07-06-2026	Mark Obial	0	0	0.5	0	0	0.5	Processed
06-22-2026	Mark Obial	0	0	4.5	1.5	0	6	Processed
07-27-2026	Mark Obial	0	0.5	0	0.5	0.5	1.5	Processed
08-03-2026	Mark Obial	0.5	0	0	0	0	0.5	Processed
07-20-2026	Mark Obial	0	0	1	0	0	1	Processed
03-23-2026	Mary Beville	0	0	0	0	0	0	Processed
03-16-2026	Mary Beville	0	0	0	0	0	0	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-22-2026	Mary Beville	0	0	0.5	0	0	0.5	Processed
04-27-2026	Mary Beville	0	1	1	0	0	2	Processed
02-23-2026	Mary Beville	0	0	0	0	0	0	Processed
05-18-2026	Mary Beville	0	2	2	2	0.25	6.25	Processed
05-04-2026	Mary Beville	0	0	1.5	0	0	1.5	Processed
07-20-2026	Mary Beville	0.5	0.5	0.5	0.25	0.5	2.25	Processed
06-01-2026	Mary Beville	0	0	1	0	0	1	Processed
04-13-2026	Mary Beville	0	0	1	0	0	1	Processed
03-30-2026	Mary Beville	0	0	0	0	0	0	Processed
03-02-2026	Mary Beville	0	0	0	0	0	0	Processed
05-11-2026	Mary Beville	0	0	0	0	4	4	Processed
03-09-2026	Mary Beville	0	0	0	0	0	0	Processed
06-15-2026	Mary Beville	0	0	1	0	0	1	Processed
05-25-2026	Mary Beville	0	1	0	0	0	1	Processed
07-06-2026	Mary Beville	0	0	0.5	0	0	0.5	Processed
06-08-2026	Mary Beville	0	0	1	0	0	1	Processed
04-20-2026	Mary Beville	0	0.5	0.5	0.5	0	1.5	Processed
06-29-2026	Mary Beville	0	0	0	0	0	0	Processed
04-06-2026	Mary Beville	0	0	0	0	0	0	Processed
07-27-2026	Mary Beville	0	0	0	0	0	0	Processed
01-19-2026	Massiel Moura	0	0	1	0	0	1	Processed
02-02-2026	Massiel Moura	0	0	1	0	0	1	Processed
06-08-2026	Meg Mainelli	0	0	1	0	0	1	Processed
02-16-2026	Meg Mainelli	0	0	0	0	0	0	Processed
07-13-2026	Meg Mainelli	0	0	1	1	0	2	Processed
04-20-2026	Meg Mainelli	1	0	1	0	0	2	Processed
04-06-2026	Meg Mainelli	0	0	0	0	0	0	Processed
03-30-2026	Meg Mainelli	0	0	1	0	0	1	Processed
12-22-2025	Meg Mainelli	0	0	0	0	0	0	Processed
03-16-2026	Meg Mainelli	0	0.5	1	0	0	1.5	Processed
12-15-2025	Meg Mainelli	0	0	0	1	0	1	Processed
02-23-2026	Meg Mainelli	0	0.25	0.5	0	0	0.75	Processed
03-09-2026	Meg Mainelli	0	0	0	0	0	0	Processed
06-15-2026	Meg Mainelli	0	0	1	0	0	1	Processed
07-20-2026	Meg Mainelli	0.5	0	2	0.5	0	3	Processed
07-06-2026	Meg Mainelli	0	0	1	0	0	1	Processed
12-29-2025	Meg Mainelli	0	0	0	0	0	0	Processed
06-29-2026	Meg Mainelli	0	0	1	0	0	1	Processed
01-26-2026	Meg Mainelli	0	0	0	0	0	0	Processed
02-02-2026	Meg Mainelli	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
03-02-2026	Meg Mainelli	0	0	1	0	0	1	Processed
02-09-2026	Meg Mainelli	0	0	0	0	0	0	Processed
07-27-2026	Meg Mainelli	2	0	0	0	0	2	Processed
06-22-2026	Meg Mainelli	0	0	1	0	0	1	Processed
05-11-2026	Meg Mainelli	0	0	0	0	0	0	Processed
06-01-2026	Meg Mainelli	0.25	0	1	0	0	1.25	Processed
04-13-2026	Meg Mainelli	0	0	1	0	0	1	Processed
05-18-2026	Meg Mainelli	0	0	1	0	0	1	Processed
01-12-2026	Meg Mainelli	0	0	0	0	0	0	Processed
01-05-2026	Meg Mainelli	0	0	0	0	0	0	Processed
03-23-2026	Meg Mainelli	0	0	0	0	0	0	Processed
05-04-2026	Meg Mainelli	0	0	1.5	0	0	1.5	Processed
01-19-2026	Meg Mainelli	0	0	1	0	0	1	Processed
05-25-2026	Meg Mainelli	0	0	0	0.5	0	0.5	Processed
04-27-2026	Meg Mainelli	0	0	0	0	0	0	Processed
06-08-2026	Megan Readingling	0	1.5	1.5	0	0	3	Processed
07-06-2026	Megan Readingling	1.5	1	0	0	0	2.5	Processed
07-20-2026	Megan Readingling	4.5	2	1	0	0	7.5	Processed
06-22-2026	Megan Readingling	1	1	1	2	1	6	Processed
06-29-2026	Megan Readingling	0	2	1	0	0	3	Processed
07-27-2026	Megan Readingling	4	1	1	0	1.5	7.5	Processed
07-13-2026	Megan Readingling	0	0	1	1	2	4	Processed
06-15-2026	Megan Readingling	1	0	2	0	1.5	4.5	Processed
06-22-2026	Meryl Tan	0	0	1	0.5	0	1.5	Processed
06-01-2026	Meryl Tan	0	0	0.75	0	0	0.75	Processed
06-29-2026	Meryl Tan	0	0	1	0	0	1	Processed
04-13-2026	Meryl Tan	0	0	0.5	0	0	0.5	Processed
04-06-2026	Meryl Tan	0	0	1	0	0	1	Processed
06-08-2026	Meryl Tan	0	0	1	1.5	1	3.5	Processed
06-29-2026	Meryl Tan	0.5	0.5	0	0	0	1	Processed
07-06-2026	Meryl Tan	0	0	0.5	0	0	0.5	Processed
07-13-2026	Meryl Tan	0	0	1.5	0	0	1.5	Processed
05-11-2026	Meryl Tan	0	0	0.5	0	0	0.5	Processed
07-20-2026	Meryl Tan	0.5	0.75	1.5	0	0	2.75	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
03-30-2026	Meryl Tan	0	1	1	0.5	0	2.5	Processed
05-25-2026	Meryl Tan	0	1	0	0	0	1	Processed
04-27-2026	Meryl Tan	0	0	1.2	0	0	1.2	Processed
07-13-2026	Meryl Tan	1	0	0	0	0.5	1.5	Processed
06-15-2026	Meryl Tan	0.5	0.5	1.5	0.75	0.5	3.75	Processed
01-19-2026	Meryl Tan	0	0.15	1	0	0	1.15	Processed
05-18-2026	Meryl Tan	0	0	1	0	0	1	Processed
07-27-2026	Meryl Tan	0.5	0.5	0	0	0	1	Processed
07-27-2026	Michelle Davis	0	0	0	0	0	0	Processed
08-10-2026	Michelle Davis	0	0	0	0	0	0	Processed
05-25-2026	Michelle Davis	0	0	0	0	0	0	Processed
07-27-2026	Mina Mikhaeil	1.5	1.5	1.5	2	1.5	8	Processed
07-20-2026	Mina Mikhaeil	1	1	1	0	0	3	Processed
03-23-2026	Nagela Torres Valencia	0	0.5	0.5	0	0	1	Processed
03-09-2026	Nagela Torres Valencia	5.75	5.75	3	0.75	0	15.25	Processed
04-06-2026	Naomi Eames	0	0	1	2	2	5	Processed
06-29-2026	Naomi Eames	0	0	1	0	0	1	Processed
06-08-2026	Naomi Eames	0	0	1	0	0	1	Processed
07-27-2026	Naomi Eames	0.5	0.5	0.5	0.5	0.5	2.5	Processed
02-02-2026	Naomi Eames	0	0	1	0	0	1	Processed
04-13-2026	Naomi Eames	2	1	1	2	1	7	Processed
03-16-2026	Naomi Eames	2	1	1	1	1	6	Processed
07-27-2026	Naomi Eames	3.5	0	0	0	0	3.5	Processed
06-29-2026	Naomi Eames	0	4	0	0	0	4	Processed
06-15-2026	Naomi Eames	0	0	1	0	0	1	Processed
03-02-2026	Naomi Eames	0	0	1	0	0	1	Processed
05-04-2026	Naomi Eames	0	0	1	0	0	1	Processed
06-01-2026	Naomi Eames	7	3	1	0	0	11	Processed
03-23-2026	Naomi Eames	0	0	0	1	2	3	Processed
07-13-2026	Naomi Eames	0	0	1	0	0	1	Processed
03-02-2026	Naomi Eames	0	0	1	0	0	1	Processed
04-20-2026	Naomi Eames	0	0	0	0.5	0	0.5	Processed
07-27-2026	Naomi Eames	0	2	0	0	0	2	Processed
03-16-2026	Naomi Eames	0	0	0	0	1	1	Processed
02-16-2026	Naomi Eames	0	0	1	0	0	1	Processed
03-16-2026	Naomi Eames	1	0	0	0	0	1	Processed
08-03-2026	Naomi Eames	0.5	0	0	1	0	1.5	Processed
07-06-2026	Naomi Eames	0	0	1	0	0	1	Processed
03-30-2026	Naomi Eames	1	0	1	1	1	4	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
04-27-2026	Naomi Eames	0	0	1	0	0	1	Processed
03-16-2026	Naomi Eames	0	2	1	3	0	6	Processed
06-22-2026	Naomi Eames	1	4	0	0	0	5	Processed
04-20-2026	Naomi Eames	0	0	2	0	1	3	Processed
06-08-2026	Naomi Eames	0	0	0	1	1	2	Processed
07-20-2026	Neha Patel	0	0	0.5	0	2.5	3	Processed
06-29-2026	Neha Patel	0.5	1.75	0.5	0.25	0	3	Processed
07-06-2026	Neha Patel	0	0	0	0	0	0	Processed
05-04-2026	Petula Flavius	0	0	0	0	0	0	Processed
06-15-2026	Petula Flavius	5.5	5	3.5	1.2	0	15.2	Processed
06-08-2026	Petula Flavius	0	1.5	3.5	4.5	0	9.5	Processed
06-29-2026	Petula Flavius	1	0.5	2.5	1.5	0	5.5	Processed
04-27-2026	Petula Flavius	0	0	0	0	0	0	Processed
07-06-2026	Petula Flavius	1.2	0	0.5	0.5	0	2.2	Processed
03-30-2026	Petula Flavius	0	0	0	0.3	0	0.3	Processed
03-16-2026	Petula Flavius	0.24	0.3	0	0	0	0.54	Processed
06-08-2026	Petula Flavius	0	0	0	0	2	2	Processed
06-01-2026	Petula Flavius	0	0	0	0	0	0	Processed
06-22-2026	Petula Flavius	1	0	0	0	0	1	Processed
07-13-2026	Petula Flavius	0.2	0.5	0.5	0.5	0	1.7	Processed
05-11-2026	Petula Flavius	0	0	0	0	0	0	Processed
03-02-2026	Petula Flavius	0	1.8	0	0	0	1.8	Processed
03-23-2026	Petula Flavius	0	0.5	1.3	0	0	1.8	Processed
05-25-2026	Petula Flavius	0	0	0	0	0	0	Processed
05-18-2026	Petula Flavius	2	0	1	0	0	3	Processed
03-09-2026	Petula Flavius	4.5	0.5	1.54	0	0	6.54	Processed
06-29-2026	Raj Ramkison	0	6	0	0	0	6	Processed
06-15-2026	Raj Ramkison	0	0	2	3	0	5	Processed
06-22-2026	Raj Ramkison	0	0	4	0	1	5	Processed
07-20-2026	Ramon Lezama	0	0	0	0	3	3	Processed
07-06-2026	Ramon Lezama	0	0	2	0	0	2	Processed
06-15-2026	Randy Bucnis	2	2	2	2	2	10	Processed
03-23-2026	Randy Bucnis	0	2	2	2	0	6	Processed
01-26-2026	Rhonda Watson	2	2	2	0	0	6	Processed
05-11-2026	Rhonda Watson	0	0	1.5	0	0	1.5	Processed
01-19-2026	Rhonda Watson	1	1	3	0.5	2	7.5	Processed
07-20-2026	Rhonda Watson	0	0	0	0	0	0	Processed
03-23-2026	Rhonda Watson	0.5	0	0.5	0	0	1	Processed
02-16-2026	Rhonda Watson	0	0	0.5	0.5	2	3	Processed
05-04-2026	Rhonda Watson	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-01-2026	Rhonda Watson	0	0	1	0	0	1	Processed
04-13-2026	Rhonda Watson	0	0	0	0	0	0	Processed
03-30-2026	Rhonda Watson	0	0	0	0.5	0.5	1	Processed
03-02-2026	Rhonda Watson	0	0	0	2	0	2	Processed
02-23-2026	Rhonda Watson	2	2	0.5	1	0	5.5	Processed
06-15-2026	Rhonda Watson	0	0	1	0	0	1	Processed
08-03-2026	Rhonda Watson	0.5	0	0	0	0	0.5	Processed
02-09-2026	Rhonda Watson	1	0.5	0	0	0	1.5	Processed
03-16-2026	Rhonda Watson	0	0	0	0	0	0	Processed
07-06-2026	Rhonda Watson	0	0	1	0	0	1	Processed
06-29-2026	Rhonda Watson	0	0	1	0	0	1	Processed
06-22-2026	Rhonda Watson	0	0	0	0	0	0	Processed
05-18-2026	Rhonda Watson	0	0	0	0	0	0	Processed
07-13-2026	Rhonda Watson	0	0	1	0	0	1	Processed
06-08-2026	Rhonda Watson	0	0	1	0	0	1	Processed
04-06-2026	Rhonda Watson	0	0	0	0	0	0	Processed
03-09-2026	Rhonda Watson	0	0	0	0	0	0	Processed
02-02-2026	Rhonda Watson	1	1	2	0	0	4	Processed
07-27-2026	Rhonda Watson	0	0.5	0.5	0.5	0.5	2	Processed
04-06-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
03-30-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
03-16-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
02-16-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
03-02-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
05-18-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
04-13-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
02-02-2026	Ricardo Cancel	0	0	1	0	0	1	Processed
06-29-2026	Rj Tortal	0	1	0	0	0	1	Processed
06-29-2026	Roberto Serrano	0	0	3	0	0	3	Processed
07-20-2026	Rose Acevedo	0	0	0	0	1.5	1.5	Processed
06-01-2026	Roxann Krueger	0	0.5	0.5	0	0	1	Processed
05-11-2026	Roxann Krueger	0	0	1	0	0	1	Processed
05-18-2026	Roxann Krueger	0	0	1	0	0	1	Processed
05-04-2026	Roxann Krueger	0	0	1	0	0	1	Processed
08-10-2026	Roxann Krueger	0	0	2	0	0	2	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-29-2026	Roxann Krueger	0	0	1	0	0	1	Processed
06-22-2026	Roxann Krueger	0	0	1.5	0	0	1.5	Processed
05-11-2026	Sarah Bowen	0	0.5	0.5	0	2	3	Processed
02-16-2026	Sarah Bowen	0	0	3	1	0	4	Processed
03-09-2026	Sarah Bowen	0	0.5	1	0	0	1.5	Processed
07-13-2026	Selene Bahadoor	0	0	0	0.5	0	0.5	Processed
03-02-2026	Shan Menozzi	0	0	0	0	0	0	Processed
03-09-2026	Shan Menozzi	0	0	0	0	0	0	Processed
02-23-2026	Shan Menozzi	0.5	0	0	0	0	0.5	Processed
05-25-2026	Shan Menozzi	0	0	0	0	0.75	0.75	Processed
06-01-2026	Shan Menozzi	0.25	0	0	0	0	0.25	Processed
06-08-2026	Shan Menozzi	0	0	0	0	0	0	Processed
06-29-2026	Shane O'Neil	1	0	0	0	0	1	Processed
03-16-2026	Shane O'Neil	0	0	1	0	0	1	Processed
06-29-2026	Shelby Gonzales	0	0.75	0	0.75	0	1.5	Processed
05-04-2026	Shontell Boone	0	0	0	0	3	3	Processed
08-03-2026	Shontell Boone	0.5	0	0	0	0	0.5	Processed
05-11-2026	Shontell Boone	2.5	0.95	1	0	0	4.45	Processed
06-01-2026	Shontell Boone	0	0	1	0	0	1	Processed
07-27-2026	Stephen Glosson	0	1	1	1	0.5	3.5	Processed
07-13-2026	Stephen Glosson	2	1	1	2	1	7	Processed
07-20-2026	Stephen Glosson	0	0	1	1	0	2	Processed
07-20-2026	Stephen Glosson	2	1	1	2	2	8	Processed
06-29-2026	Stephen Glosson	1	1	2	1	0	5	Processed
07-06-2026	Stephen Glosson	1	1	1	0.5	0.5	4	Processed
05-11-2026	Susan Wozney	0	0	0	0	0	0	Processed
07-27-2026	Tiegan Eggleston	1	1	1	1.5	1	5.5	Processed
03-23-2026	Tiegan Eggleston	4.5	3	2.5	4.5	2	16.5	Processed
06-15-2026	Tiegan Eggleston	2	0	1.5	6	2.5	12	Processed
04-13-2026	Tiegan Eggleston	0	0	0	0	0	0	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-08-2026	Tiegan Eggleston	0.5	0	1	0	0	1.5	Processed
06-29-2026	Tiegan Eggleston	0	0.25	3	0	0	3.25	Processed
06-22-2026	Tiegan Eggleston	3	1.5	1	1	0	6.5	Processed
03-30-2026	Tiegan Eggleston	0	0.5	0	0.5	0.5	1.5	Processed
07-20-2026	Tiegan Eggleston	0	1	2	0.5	1	4.5	Processed
05-25-2026	Tiegan Eggleston	0	0.5	1.5	1	0.5	3.5	Processed
03-09-2026	Tiegan Eggleston	1.5	0	0	0	0	1.5	Processed
03-16-2026	Tiegan Eggleston	0	0	1	0	2.5	3.5	Processed
07-13-2026	Tiegan Eggleston	0	3.5	3	0	0.5	7	Processed
06-01-2026	Tiegan Eggleston	3	0	2	0	0.5	5.5	Processed
04-06-2026	Tiegan Eggleston	0.5	1.5	1	0	0.75	3.75	Processed
05-11-2026	Tiegan Eggleston	2.5	0.5	1	0	0	4	Processed
05-18-2026	Tiegan Eggleston	0.5	0	3.25	0	0	3.75	Processed
07-06-2026	Tiegan Eggleston	0	0.5	2	1	0	3.5	Processed
04-27-2026	Tiegan Eggleston	0	0	1	0	0	1	Processed
03-02-2026	Tiegan Eggleston	0	0	1	0	0	1	Processed
05-04-2026	Tiegan Eggleston	0.5	0	4	0.5	2.5	7.5	Processed
04-20-2026	Tiegan Eggleston	0	0	0	0	0	0	Processed
01-26-2026	Timothy Kepple	0	0	0	0	0	0	Processed
01-19-2026	Timothy Kepple	0	0	1	0	0	1	Processed
06-01-2026	Timothy Kepple	0	0	1	0	0	1	Processed
04-27-2026	Timothy Kepple	0	0	1	0	0	1	Processed
02-23-2026	Timothy Kepple	0	0	0	0	0	0	Processed
04-20-2026	Timothy Kepple	0	0	0	1	0	1	Processed
03-09-2026	Timothy Kepple	0	0	0	0	0	0	Processed
06-22-2026	Timothy Kepple	0	0	0	1	0	1	Processed
03-02-2026	Timothy Kepple	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
02-02-2026	Timothy Kepple	0	0	1	0	0	1	Processed
03-16-2026	Timothy Kepple	0	0.5	1	0	0	1.5	Processed
02-16-2026	Timothy Kepple	0	0	1	0	0	1	Processed
06-08-2026	Timothy Kepple	0	0	1	0	0	1	Processed
05-25-2026	Timothy Kepple	0	0	0	0	0	0	Processed
06-15-2026	Timothy Kepple	0	0	1	0	0	1	Processed
05-04-2026	Timothy Kepple	0	0	1	0	0	1	Processed
05-18-2026	Timothy Kepple	0	0	1	0	0	1	Processed
02-09-2026	Timothy Kepple	1	0	0	0	0	1	Processed
04-06-2026	Timothy Kepple	0	0	1	0	0	1	Processed
05-11-2026	Timothy Kepple	0	0	0	0	0	0	Processed
04-13-2026	Tracy Butzin	0	0	1	0	0	1	Processed
06-15-2026	Tracy Butzin	0	0	0.5	0	0	0.5	Processed
07-20-2026	Tracy Butzin	0	0	0.5	0	0	0.5	Processed
02-02-2026	Tracy Butzin	0	0	1	0	0	1	Processed
05-18-2026	Tracy Butzin	0	0	0.55	0	0	0.55	Processed
12-15-2025	Tracy Butzin	0	0	0	1.5	0	1.5	Processed
03-02-2026	Tracy Butzin	0	0	1	0	0	1	Processed
04-06-2026	Tracy Butzin	0	0	1	0	0	1	Processed
05-11-2026	Tracy Butzin	0	0	1	0	0	1	Processed
06-08-2026	Tracy Butzin	0	0	0.55	0	0	0.55	Processed
04-27-2026	Tracy Butzin	0	0	1	0	0	1	Processed
04-20-2026	Tracy Butzin	0	0	1	0	0	1	Processed
02-16-2026	Tracy Butzin	0	0	1	0	0	1	Processed
03-30-2026	Tracy Butzin	0	0	1	0	0	1	Processed
01-19-2026	Tracy Butzin	0	0	0.6	0	0	0.6	Processed
03-16-2026	Tracy Butzin	0	0	1	0	0	1	Processed
06-29-2026	Tracy Butzin	0	0	0.5	0	0	0.5	Processed
07-13-2026	Troy Morton	0	0	0	0	1	1	Processed
06-08-2026	Troy Morton	0	0	1	0	0	1	Processed
06-15-2026	Troy Morton	0	0	1	0	0	1	Processed
06-29-2026	Troy Morton	0	0	1	0	0	1	Processed
07-06-2026	Troy Morton	0	0	1	0	0	1	Processed
06-22-2026	Troy Morton	0	0	1	0	0	1	Processed
05-25-2026	Troy Morton	0	0	1	0	0	1	Processed
07-20-2026	Troy Morton	0	0	0	0	1	1	Processed
06-01-2026	Troy Morton	0	0	1	0	0	1	Processed
07-27-2026	Troy Morton	0	0	0	0	1	1	Processed
03-30-2026	Will Hicks	0	0	2	2	2	6	Processed
02-16-2026	Will Hicks	0	0	2	1	1	4	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
04-20-2026	Will Hicks	0	1	0	0	0	1	Processed
03-16-2026	Will Hicks	1	2	2	2	1	8	Processed
06-08-2026	Will Hicks	1	1	2	1	1	6	Processed
06-15-2026	Will Hicks	1	1	2	1	1	6	Processed
05-04-2026	Will Hicks	1	1	1.5	1	0	4.5	Processed
01-19-2026	Will Hicks	0	0	3	0	0	3	Processed
05-25-2026	Will Hicks	0	0	2	1	1	4	Processed
07-27-2026	Will Hicks	2	2	2	2	0	8	Processed
04-27-2026	Will Hicks	2	2	2	2	2	10	Processed
04-06-2026	Will Hicks	2	2	1	1	0	6	Processed
07-20-2026	Will Hicks	0	2	2	2	2	8	Processed
06-29-2026	Will Hicks	1	0	1	1	0	3	Processed
02-23-2026	Will Hicks	2	2	2	2	2	10	Processed
05-11-2026	Will Hicks	1	1	2	1	1	6	Processed
06-01-2026	Will Hicks	3	3	3	3	3	15	Processed
02-09-2026	Will Hicks	0	0	2	1	1	4	Processed
04-13-2026	Will Hicks	1.25	1	1	1	0	4.25	Processed
02-02-2026	Will Hicks	0	0	1.5	0.5	0.5	2.5	Processed
03-02-2026	Will Hicks	1	1	2	0	0	4	Processed
06-22-2026	Will Hicks	2	2	2	2	2	10	Processed
05-18-2026	Will Hicks	2	2	3	2	2	11	Processed
01-26-2026	Will Hicks	2	0	0	0	2	4	Processed
07-13-2026	William Herrington	0	0	0	3	6	17	Processed
07-06-2026	William Herrington	8	7	8	8	3	34	Processed
07-20-2026	William Herrington	0	8	8	8	5	29	Processed
05-11-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
02-02-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
01-19-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
04-20-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
05-04-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
06-01-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
04-27-2026	Yulisa Benavides	0	0	1	0	0	1	Processed

Week starts on	▲User	Monday	Tuesday	Wednesday	Thursday	Friday	Total	State
06-08-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
03-02-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
03-30-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
07-13-2026	Yulisa Benavides	0	0	1.5	1	1	3.5	Processed
04-13-2026	Yulisa Benavides	0	0	0	0	0	0	Processed
02-16-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
05-18-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
03-09-2026	Yulisa Benavides	0	0	0	0	0	0	Processed
03-16-2026	Yulisa Benavides	0	0	1	0	0	1	Processed
							Sum 2,933.75	

Related List Title: Request Task List
Table name: sc_task
Query Condition: Parent Project = WGD MOB Cancer Center
Sort Order: Assignee in ascending order

6 Request Tasks

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
TASK6922757	Michelle Davis	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	KCM6F6	GC NEED BY 6/1/2026 GO-LIVE 7/1/2026	AHMG WGD HEM ONC 2400 FOWLE R GROVE [2009008169] WILL BE RELOCATING INTO THE NEW MOB AT WINTER GARDEN EFFECTIVE 7/1/2026. PHONE & FAX #'S PENDING. PROJECT #: PRJ0011565	AHMG Keller Executive	AHMG Keller Executive	Central Florida Division	127 Days 36 Minutes	34 Days 3 Hours 36 Minutes	Kristin Miller	Jayne Bassler

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
								DEP Name: AHMG WGD HEM ONC 2400 FOWLER GROVE 330 External : Advent Health Medical Group Cancer Institute of Winter Garden Specialty: Medical Oncology Phone: 407- 609- 7510 Fax: 407- 609- 7511 Address : 2400 FOWLER GROVE BLVD, SUITE 350 WINTER GARDEN FLORIDA A 34787- 6168							

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
--------	----------	------------------	-------------------	-------	----------	---------	-------------------	-------------	--------------------------	--------------------------	--------	-----------------	-------------------	---------------	------------------

Department
Copied:
AHMG
WGD
HEM
ONC
2000
FOWLER
GROVE
[2009008169]
Region:
Not Listed

T513-224490
|
CHG0405352

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
TASK6825948	Michelle Davis	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	AVG2C8	GO LIVE 7/8/2026	PRJ0011565 Addition al department required for Infusion Winter Garden lab build, missing from original request. Blood Bank orderables apply though testing is not performed on-site as shown in original request or DCW. Requesting DEP: "AHINF WGD LAB BB" Please copy DEP: AHINF WPK LAB BB [2009013008]	AH Lakeview Plaza - 711 East Altamonte Drive	AH Lakeview Plaza - 711 East Altamonte Drive	Central Florida Division	138 Days 17 Hours 14 Minutes	36 Days 21 Hours 14 Minutes	Astrid Gracia	Jayne Bassler

Number	▲ Assign ee	Assign ment gr oup	Short D escripti on	State	Priority	User ID	Short D escripti on	Descrip tion	Affecte d User' s Locati on	Affecte d User' s Locati on	Region	Active Duratio n	Busine ss dura tion	Affecte d User	Executi ve Lea der
								T513- 220509 CHG03 99762							

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
TASK69 44358	Susan Wozney	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	KCM6F6	GO LIVE 7/1/26 - AHMG WGD GI HEPA 2200 FOWLE R 300 [250003 3019] WILL BE MOVIN G TO THE NEW WINTER GARDE N MOB EFFECTIVE 7- 1-2026.	GO LIVE DATE CHANGE TO 7/20/26 - NEW REQUEST ST/TASK K - TASK70 86062 - REQ60 49569 PROJE CT #: PRJ001 1565 NEW ADDRESS: Physical Location Address 2400 FOWLE R GROVE BLVD , SUITE 350 Physical Location City WINTER GARDE N Physical Location State FL Physical Location Zip Code 34787	AHMG Keller Executive	AHMG Keller Executive	Central Florida Division	122 Days 20 Hours 28 Minutes	32 Days 11 Hours 28 Minutes	Kristin Miller	Jayne Bassler

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
TASK7086062	Susan Wozney	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	KCM6F6	GC: AHMG WGD GI HEPA 2400 FOWLER GROVE 350 [2009153008] - CHANGE IN GO-LIVE DATE FROM 7/1/26 TO 7/20/26.	AIT Epic Grand Central Team Request	AHMG Keller Executive	AHMG Keller Executive	Central Florida Division	82 Days 18 Hours 13 Minutes	21 Days 21 Hours 13 Minutes	Kristin Miller	Jayne Bassler
TASK7091788	Susan Wozney	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	RLWBF D	PRJ001127, Winter Garden Infusion Center, Go Live date has changed to 7/20/2026	AIT Epic Grand Central Team Request	AH Corporate Headquarters	AH Corporate Headquarters	AH Corporate Services	69 Days 2 Hours 19 Minutes	18 Days 11 Hours 8 Minutes	Rhonda Watson	Jayne Bassler

Number	Assignee	Assignment group	Short Description	State	Priority	User ID	Short Description	Description	Affected User's Location	Affected User's Location	Region	Active Duration	Business duration	Affected User	Executive Leader
TASK6841732	Susan Wozney	AIT Epic Grand Central Facility Structure	Request For AIT Epic Grand Central Team Request	Closed Complete	4 - Low	RLWBF D	UPDATED GO LIVE DATE 7/27/26 - TASK7236256 - GO LIVE 7/8/2026 PJR0011257 Radiation Oncology unit	TASK7091788 - go live date updated to 7/20/26 - CHG0413431 FS info Listed on DCW DEP Name: External : Not Listed Specialty: Phone: TBD Fax: TBD Address : 2400 Fowler Grove Blvd, Winter Garden, FL 34787-6168 Department to Copy: Region: Not Listed Parent - Winter Garden	AH Solutions Center	AH Solutions Center	AH Corporate Services	162 Days 19 Hours 48 Minutes	43 Days 17 Hours 48 Minutes	Rhonda Watson	Jayne Bassler

Related List Title: Change Request List

Table name: change_request

Query Condition: Parent Project = WGD MOB Cancer Center

Sort Order: Number in descending order

3 Change Requests

▼Number	Active	Activity due	Additional as signee list	Agile story	Approval	Approval hist ory	Approval set	Assignee	Assignment group
CHG0420436	false	UNKNOWN			Approved		06-23-2026 04:12:36 PM	Gustav Wold	AIT Epic Lumens
CHG0420402	false	UNKNOWN			Approved		06-23-2026 03:24:14 PM	Gustav Wold	AIT Epic Lumens
CHG0408166	false	UNKNOWN			Approved		04-15-2026 04:04:37 PM	Gustav Wold	AIT Epic Lumens

Related List Title: Resource assignment List

Table name: sn_plng_att_core_resource_assignment

Query Condition: Task = WGD MOB Cancer Center

Sort Order: Name in ascending order

61 Resource assignments

Number	▲Name	Resourc e	Group	Role	Skill	Effort typ e	Effort	Start dat e	End date	Resourc e status	Task	Planning item	Ready fo r review
RA00105 54	RA00105 54 - PMO_Pro ject Manager (Markets Team)	Channing Frazier		PMO_Pro ject Manager (Growth Team)		FTE	0.31	10-13- 2025	07-27- 2026	Pending	PRJ0011 565	WGD MOB Cancer Center	No
RA00240 93	RA00240 93 - INF_Fire wall Implemen tation	Carlos Morillo		INF_Fire wall Implemen tation		Hours	6	12-04- 2024	08-06- 2025	Pending	PRJ0011 565	WGD MOB Cancer Center	No
RA00240 94	RA00240 94 - INF_ISE Implemen tation			INF_ISE Implemen tation		Hours	10	12-04- 2024	08-06- 2025	Unassign ed	PRJ0011 565	WGD MOB Cancer Center	No
RA00240 95	RA00240 95 - INF_Net work Analyst - CFR	James Mccullough		INF_Net work Analyst - CFR		Hours	252	12-04- 2024	07-17- 2026	Pending	PRJ0011 565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0024097	RA0024097 - INF_Technical Project Leads	Kyle Schick		INF_Technical Project Leads		Hours	22	05-01-2026	08-03-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0024098	RA0024098 - INF_Wireless Implementation	Steven Long		INF_Wireless Implementation		Hours	20	05-01-2026	06-30-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0025776	RA0025776 - INF_Network Analyst - CFR	Marc Riggins		INF_Network Analyst - CFR		Hours	360	02-02-2026	07-01-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0027503	RA0027503 - PMO_Project Manager (Growth Team)	Brian McIntosh		PMO_Project Manager (Growth Team)		FTE	0.09	10-20-2025	07-15-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0029030	RA0029030 - CLN_Amb Ref Lab	Gabrielle Reddell		CLN_Amb Ref Lab		Hours	10	10-20-2025	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0029040	RA0029040 - IMG_Unified Clinical Communications	Kiara Catala		IMG_Unified Clinical Communications		Hours	10	12-16-2025	07-15-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0029086	RA0029086 - IMG_PACS_Operations (CFD/EF D)			IMG_PACS_Operations (CFD/EF D)		FTE	0	12-04-2024	08-29-2025	Unassigned	PRJ0011565	WGD MOB Cancer Center	No
RA0029680	RA0029680 - MKT-TDR	Brian Smith		MKT-TDR		FTE	0.19	08-07-2025	08-20-2025	Pending	PRJ0011565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0029943	RA0029943 - IMG_Voice Rec	Marc Kirsten		IMG_Voice Rec		FTE	0.25	10-20-2025	07-15-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0031511	RA0031511 - IMG_Endo and Lumens	Gustav Wold		IMG_Lumens		Hours	80	12-04-2024	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0031514	RA0031514 - IMG_Hospital Outpatient Department (HOD)	Gaylene Mulherin		IMG_Hospital Outpatient Department (HOD)		FTE	0.03	10-20-2025	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0031797	RA0031797 - CIN_Core Informatics_G&A	Rhonda Watson		CIN_Core Informatics_G&A		Hours	10	12-04-2024	07-15-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0031926	RA0031926 - ADM_Enterprise Application (RTLS)	Yulisa Benavides		ADM_Enterprise Application (RTLS)		Hours	16	12-04-2024	07-15-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0032172	RA0032172 - IMG_Radiant and Radiology	Mary Beville		IMG_Radiant and Radiology		Hours	20	12-04-2024	07-08-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0032505	RA0032505 - IMG_Beacon	Naomi Eames		IMG_Beacon		FTE	0.29	12-04-2024	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0032506	RA0032506 - IMG_Beacon	Emmanuel Ulysse		IMG_Beacon		FTE	0.15	12-04-2024	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0033447	RA0033447 - CLN_Beacon AP	Will Hicks		CLN_Beacon AP		Hours	150	12-04-2024	07-08-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA00334 48	RA00334 48 - CLN_Bea ker CP	Dennis Sonjaco		CLN_Bea ker CP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 49	RA00334 49 - CLN_Bea ker AP	Benjamin Peters		CLN_Bea ker AP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 50	RA00334 50 - CLN_Bea ker AP	Glenney Tello		CLN_Bea ker AP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 51	RA00334 51 - CLN_Bea ker CP	Shelby Gonzales		CLN_Bea ker CP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 52	RA00334 52 - CLN_Bea ker CP	Petula Flavius		CLN_Bea ker CP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 53	RA00334 53 - CLN_Bea ker AP	Kristi Saari		CLN_Bea ker AP		Hours	120	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 54	RA00334 54 - CLN_Bea ker CP	Andy Bolutano		CLN_Bea ker CP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 55	RA00334 55 - CLN_Bea ker CP	Debra Walters		CLN_Bea ker CP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00334 56	RA00334 56 - CLN_Bea ker AP	Dimple Patel		CLN_Bea ker AP		Hours	60	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No
RA00336 45	RA00336 45 - REV_Pro fessional Billing	Peter James		REV_Pro fessional Billing		FTE	0.06	01-01- 2026	07-08- 2026	Pending	PRJ0011 565	WGD MOB Cancer Center	No
RA00342 35	RA00342 35 - SEC_Epi c Security (Roadma p Initiatives)	Glendah McLeod		SEC_Epi c Security (Roadma p Initiatives)		FTE	0.04	12-04- 2024	07-08- 2026	Approved	PRJ0011 565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0034275	RA0034275 - IMG_Rad onc	Tiegan Eggleston		IMG_Rad onc		Hours	71	03-02-2026	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0034277	RA0034277 - IMG_Rad onc	Randy Bucnis		IMG_Rad onc		Hours	52	03-02-2026	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0035793	RA0035793 - IMG_Bea con	Karen Hanas		IMG_Bea con		FTE	0.2	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0036409	RA0036409 - REV_Hospital Billing	Angela Damico		REV_Hospital Billing		Hours	19	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0036410	RA0036410 - REV_Hospital Billing	Ariel Ulanoff		REV_Hospital Billing		Hours	42	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0037252	RA0037252 - TS_Virtual Apps and Desktops (New Solutions)	Piyush Nayak		TS_Virtual Apps and Desktops (New Solutions)		FTE	0.1	03-25-2026	07-03-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0037418	RA0037418 - REV_Hospital Billing	Jason Fisher		REV_Hospital Billing		Hours	26	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0037572	RA0037572 - MKT-CFD-TSPM	John Cromedy		MKT-CFD-TSPM		Hours	650	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0037573	RA0037573 - MKT-CFD-TSPM	Stephen Glosson		MKT-CFD-TSPM		Hours	0	12-04-2024	07-08-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0037574	RA0037574 - MKT-CFD-TSPM	Danielle Osdon		MKT-CFD-TSPM		Hours	325	12-04-2024	08-01-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0037869	RA0037869 - INF_App Tech Architecture	Zafrulla Khan		INF_App Tech Architecture		Hours	54	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0038259	RA0038259 - REV_HB Claims and Remit	Roxann Krueger		REV_HB Claims and Remit		Hours	0	12-04-2024	07-27-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0038816	RA0038816 - INF_Server Administration - Core			INF_Server Administration - Core		Hours	0	12-04-2024	07-27-2026	Unassigned	PRJ0011565	WGD MOB Cancer Center	No
RA0038817	RA0038817 - SEC_Domain Services			SEC_Domain Services		Hours	0	12-04-2024	07-27-2026	Unassigned	PRJ0011565	WGD MOB Cancer Center	No
RA0040074	RA0040074 - Brent Deshazo	Brent Deshazo				Hours	0	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042084	RA0042084 - MKT-CFD-System Support	Felix Marrero		MKT-CFD-System Support		Hours	10	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042090	RA0042090 - MKT-CFD-System Support	Raj Ramkison		MKT-CFD-System Support		Hours	10	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0042098	RA0042098 - MKT-CFD-System Support	Eddie Rivera		MKT-CFD-System Support		Hours	1	12-04-2024	07-27-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0042268	RA0042268 - INF_Server Administration - Core	Chris Swanson		INF_Server Administration - Core		Hours	0	12-04-2024	07-27-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0042269	RA0042269 - MKT-CFD-TBA	Jose Figueroa		MKT-CFD-TBA		Hours	18	12-04-2024	07-27-2026	Approved	PRJ0011565	WGD MOB Cancer Center	No
RA0042481	RA0042481 - MKT-CFD-TBA	Jessica Rodriguez		MKT-CFD-TBA		Hours	20	06-16-2026	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042886	RA0042886 - MKT-CFD-TSPM	Kenneth Baker		MKT-CFD-TSPM		Hours	0	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042887	RA0042887 - MKT-CFD-TSPM	Juan Cifuentes Montoya		MKT-CFD-TSPM		Hours	0	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042888	RA0042888 - MKT-CFD-TSPM	Megan Readling		MKT-CFD-TSPM		Hours	80	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042889	RA0042889 - MKT-CFD-TSPM	Giovanni Barreto		MKT-CFD-TSPM		Hours	0	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042890	RA0042890 - MKT-CFD-TSPM	Stephen Glosson		MKT-CFD-TSPM		Hours	100	12-04-2024	07-27-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No

Number	Name	Resource	Group	Role	Skill	Effort type	Effort	Start date	End date	Resource status	Task	Planning item	Ready for review
RA0042963	RA0042963 - MKT-CFD-TSPM	Doug Ballin		MKT-CFD-TSPM		Hours	0	12-04-2024	08-03-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0042974	RA0042974 - MKT-CFD-TSPM	Kyle Smith		MKT-CFD-TSPM		Hours	0	12-04-2024	08-03-2026	Pending	PRJ0011565	WGD MOB Cancer Center	No
RA0031467	Willow Resource	Jeff Boyer		CLN_Willow		Hours	50	01-01-2026	07-15-2026	Approved	PRJ0011565	WGD MOB Cancer Center	Yes